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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM), the US Army Environmental Command (USAEC), Fort Gordon (FTGD), the executing agencies, regulatory agencies, 
and the public, an IAP was completed. The IAP is used to track requirements, schedules and budgets for all major Army 
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AEDB-R

AIT

AOC

ATV

BRAC

BTEX

CAOs

CAP

CMI(C)

CMI(O)

CMRD

CMS

CR

CS

DCE

DD

DES

DoD

DOE

DPW

ER,A

ESI

FRA

FS

FTGD

FUDS

FY

GAC

GAEPD

gal/d

GSA

IAP

ID

IM

IMCOM

IMP(C)

IMP(O)

IRA

IRP

IWQS

IWTP

LTM

LUC

MC

Army and Air Force Exchange Service        

Army Environmental Database-Restoration

Advanced Infantry Training

Area of Concern

Artesian Treatment Vessel

Base Realignment and Closure

Benzene Toluene Ethylbenzene Xylene

 Corrective Action Objectives

Corrective Action Plan

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Cleanup and Munitions Response Division

Corrective Measures Study

Compliance Restoration

Confirmation Sampling

Dichloroethene

Decision Document

Design

Department of Defense

Department of Energy

Department of Public Works

Environmental Restoration, Army

Expanded Site Inspection

Final Remedial Action

Feasibility Study

Fort Gordon

Formerly Used Defense Site

Fiscal Year

 Granular Activated Carbon

Georgia Department of Natural Resources, Environmental Protection Division

gallons per day

General Services Administration

Installation Action Plan

Identification

Interim Measures

Installation Management Command

Implementation - Construction

Implementation - Operations

Interim Remedial Action

Installation Restoration Program

In-stream Water Quality Standards

Industrial Wastewater Treatment Plant

Long-Term Management

Land Use Control

Munitions Constituent
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Acronyms

MCL

MICC

MMRP

MNA

MSWLF

MTBE

N/A

NFA

NPL

OMA

OU

PA

PAH

PBA

PCB

PCE

POL

PP

ppb

ppm

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RFA

RFI

RI

RIP

RMIS

ROD

RRSE

RTC

SAR

SDP

SI

SVOC

SWMU

TAPP

TBD

TCE

TMP

TPH

Maximum Contaminant Level

Mission Contracting Office 

Military Munitions Response Program

Monitored Natural Attenuation

Municipal Solid Waste Landfill

Methyl Tertiary Butyl Ether

Not Applicable

No Further Action

National Priorities List

Operations and Maintenance, Army

Operable Unit

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Performance-Based Acquisition

Polychlorinated biphenyl

Perchloroethylene

Petroleum, Oil and Lubricants

Proposed Plan

parts per billion

parts per million

Remedial Action

Remedial Action - (Construction)

Remedial Action - (Operation)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Restoration Management Information System

Record of Decision

Relative Risk Site Evaluation

Response to Comments

SWMC Assessment Report

Solvent Disposal Pit

Site Inspection

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

To Be Determined

Trichloroethylene

Troop Motor Pool

Total Petroleum Hydrocarbons
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Acronyms

TRADOC

TRC

TSCA

ug/L

USACE

USAEC

USAEHA

USEPA

USGS

UST

VATF

VI

VOC

WSTP

WW I

WWII

WWTP

Training and Doctrine Command

Technical Review Committee

Toxic Substances Control Act

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Health Command

US Environment Protection Agency

US Geological Survey

Underground Storage Tank

Vietnam Armor Training Facility

Vapor Intrusion

Volatile Organic Compound

Wastewater Sewage Treatment Plant

World War I

World War II

Wastewater Treatment Plant



Final FORT GORDON Installation Action Plan - 5

Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The primary mission of FTGD is to train military personnel in the installation, operation, and maintenance of communications and 
electronic equipment. FTGD is an active US Army facility under the jurisdiction of the IMCOM and is the location of the US Army 
Cyber Center of Excellence.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT GORDON is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Semi-volatiles (SVOC), Volatiles (VOC)

Munitions constituents (MC)

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

Soil

Groundwater, Soil

FTGD is situated in east-central Georgia approximately nine miles southwest of Augusta and occupies slightly more than 56,000 
contiguous acres in Jefferson, McDuffie, Columbia and Richmond counties. The majority of FTGD is in Richmond County. The 
facility is roughly an oval shape with the primary axis running southwest to northeast. Land use in the immediate area is 
predominantly rural/agricultural except to the northeast, towards Augusta, where several commercial shops and retail stores are 
located.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

56000
Augusta

Richmond County
Georgia

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:

Federal
State

Cleanup and Munitions Response Division (CMRD)  Mission Contracting Office (MICC) Fort Sam Houston

US Environmental Protection Agency (USEPA), Region IV 
Georgia Department of Natural Resources, Environmental Protection Division (GAEPD)
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5-Year / Periodic Review Summary

Complete
Complete

Status
201208
200005

Start Date
201308
200005

End Date
2013
2000

End FY

FTGD-006A
FTGD-006A
FTGD-019
FTGD-019
FTGD-020
FTGD-020
FTGD-021
FTGD-021
FTGD-024
FTGD-024
FTGD-024A
FTGD-024A
FTGD-026
FTGD-026
FTGD-027A
FTGD-027A
FTGD-028
FTGD-028
FTGD-038
FTGD-038
Fort Gordon GFPR
Fort Gordon GFPR
SWMU 006 DRMO Drum Storage Area
SWMU 006 DRMO Drum Storage Area
SWMU 010 Former Battery Shop
SWMU 010 Former Battery Shop
SWMU 011 Former Hospital Incinerators
SWMU 011 Former Hospital Incinerators
SWMU 012H Former UST Site
SWMU 012H Former UST Site
SWMU 014
SWMU 014
SWMU 020A 950 & 960 Block Storm Sewers
SWMU 020A 950 & 960 Block Storm Sewers
SWMU 025 25th Street Landfill
SWMU 025 25th Street Landfill
SWMU 031 Bldg 984 Photo Waste Sump DRMO
SWMU 031 Bldg 984 Photo Waste Sump DRMO
SWMU 032 WWTP Sludge Stockpile
SWMU 032 WWTP Sludge Stockpile
SWMU 032A WWTP Sludge Application
SWMU 032A WWTP Sludge Application

Associated ROD/DD Name
FTGD-006A
FTGD-006A
FTGD-019
FTGD-019
FTGD-020
FTGD-020
FTGD-021
FTGD-021
FTGD-024
FTGD-024
FTGD-024A
FTGD-024A
FTGD-026
FTGD-026
FTGD-027A
FTGD-027A
FTGD-028
FTGD-028
FTGD-038
FTGD-038
FTGD-001
FTGD-001
FTGD-006
FTGD-006
FTGD-010
FTGD-010
FTGD-011
FTGD-011
FTGD-012H
FTGD-012H
FTGD-014
FTGD-014
FTGD-020A
FTGD-020A
FTGD-025
FTGD-025
FTGD-031
FTGD-031
FTGD-032
FTGD-032
FTGD-032A
FTGD-032A

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details
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5-Year / Periodic Review Summary

SWMU 032B WWTP Sludge Application
SWMU 032B WWTP Sludge Application
SWMU 035 ICM
SWMU 035 ICM
SWMU 036 REMOVAL ACTION AT IMPACT AREA
SWMU 036 REMOVAL ACTION AT IMPACT AREA
SWMU 039 Installation Gas Chamber
SWMU 039 Installation Gas Chamber
SWMU 040 Former Motorpool POL Sump
SWMU 040 Former Motorpool POL Sump
SWMU 041 Former Motorpool POL Sump
SWMU 041 Former Motorpool POL Sump
SWMU 042 Former Motorpool POL Sump
SWMU 042 Former Motorpool POL Sump
SWMU 043 Former Motorpool POL Sump
SWMU 043 Former Motorpool POL Sump
SWMU-27
SWMU-27

Associated ROD/DD Name
FTGD-032B
FTGD-032B
FTGD-035
FTGD-035
FTGD-036
FTGD-036
FTGD-039
FTGD-039
FTGD-040
FTGD-040
FTGD-041
FTGD-041
FTGD-042
FTGD-042
FTGD-043
FTGD-043
FTGD-027
FTGD-027

Sites

N/AResults

N/AActions

N/APlans

The remedy at solid waste management unit (SWMU)-009 is currently effective at achieving attainment of media-specific 
cleanup standards and in the control of source releases to reduce or eliminate to the extent practicable, further releases 
that may pose a threat to human health and the environment. Elements of the remedy contributing to its effectiveness are 
the: 1)source reduction achieved by the excavation of TCE contaminated soil; 2)operation of the ATV system where 
contaminated groundwater is extracted under artesian conditions and treated with GAC to achieve TCE concentration 
reduction to levels less than 5 µg/L; and 3)continued implementation of land use controls (LUC). However, in order for the 
remedy to be protective in the long-term, the following actions are recommended to be taken to ensure remedy 
effectiveness: 1)evaluate the system's capture zone to ensure that the system will capture the deeper portion of the TCE 
plume when it reaches the ATV system; 2)effect changes to the system if portions of the plume are seen to be bypassing 
the system; 3)ensure GAC change outs occur at appropriate intervals since the system is treating TCE concentrations 
significantly higher than anticipated. 

An effectiveness determination of the remedy at SWMU-027 cannot be made at this time until further information is 
obtained. Surface water vinyl chloride concentrations exceeded Georgia IWQS at a downgradient wetland. Additional 
information is currently being acquired through implementation of the permit contingency 12-month sampling program. 
Upon completion of this program, the data will be evaluated to determine if compliance with Georgia IWQS has been 
achieved. If achieved, the MNA remedy will have been demonstrated as having been effective. If compliance with Georgia 
IWQS was not achieved, then the MNA remedy is not effective at preventing exceedances of Georgia IWQS. In either 
scenario, exposure pathways are not complete due to the effective implementation of LUCs

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): FTGD-027

LUC Title: SWMU-27

ROD/DD Title:SWMU-27

Location of LUC

3rd Avenue Lanfill

Types of Engineering Controls: Signs

Types of Institutional Controls: Restrictions on land use

Date in Place: 201010

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200909

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Media specific restriction - Prohibit groundwater extraction that interferes with Remedial 
Action system, Media specific restriction - Prohibit swimming and/or wading, Media specific restriction - 
Prohibit, or otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage 
excavation below a specified depth, Media specific restriction - Restrict activities in surface water that 
result in contact with contaminated bottom sediments such as boating, diving, and swimming, Media 
specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media specific 
restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal or use 
of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use 
of groundwater w/out treatment, Restrict land use - Mitigation area(s) protection, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants: ORGANICS
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Corrective action plans (CAP) SWMU 27 and 09 are operating within design. Phase one of the RFI 
fieldwork is complete for petroleum, lubricant, and lube (POL) sites. Phase one fieldwork at five Gillem
Enclave sites is complete. The vapor intrusion (VI) work plan for the Gillem Enclave site FTG-04 and 
FTG-13 was approved by the USEPA and GAEPD. The initial round of soil gas sampling in support of
the VI work plan was completed in March of 2016.

A PA/SI is in draft and scheduled for completion in fiscal year (FY) 17. 

The CAP-B for site CCSWMU015 was approved by GA EPD.  Expect a summer 2016 mobilization to 
complete the soil excavation.

Phase one of the RFI for the former water standpipe is complete. Confirmation sampling (CS) studies 
are complete at the interim remedial action (IRA) site and the VATF site; the GAEPD has 
recommended that RFIs be completed for both sites.

A new performance based acquisition (PBA) contract was awarded at the Gillem Enclave to address 
site CCGE-01, which was added in 2015.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Site closure for the POL sites is expected. Completion of the skeet range cleanup is planned, as is 
completion of the RI/FS for Gillem Enclave sites FTG-03, 04, 05, 06, and 13.

Complete PA/SI, close site.

A removal action is planned for site CCSWMU015 to address free product.  

A removal action for CCFTGD-56 is planned and RFI studies for CCFTGD-57 and 58 will be 
completed.
Expect completion of the PA/SI and potentially an RI at CCGE-01 at the Gillem Enclave

On Dec. 2, 1941 FTGD was activated as Camp Gordon. It was named for Confederate Lieutenant General John Brown Gordon 
and was used to train infantry and armor units in WWII. During that time it also was used as a disciplinary barracks and as a 
prisoner-of-war camp. Following the war, Camp Gordon served primarily as a US Army personnel center responsible for the 
discharge of over 85,000 officers and enlisted Soldiers.

In 1948 the Signal Corps Training Center was established at the post. In 1950, the Army's only criminal investigations laboratory 
in the continental US was constructed here. In 1952, a rehabilitation center and a US disciplinary barracks were formed to confine
and retrain military offenders. In 1953 the Basic Replacement Training Center and Advanced Leader's School were formed.  
These facilities ceased operations in 1955.

On March 21, 1956 Camp Gordon was redesignated FTGD and became a permanent Army installation. In 1957 the US Army 
Training Center (Basic) was activated at FTGD to provide basic training for Soldiers.

In 1961 combat operations at FTGD resumed when the US Army Training Center Infantry was activated. In 1962 basic training 
and advanced individual training (AIT) brigades were joined by additional Military Police and AIT brigades. In 1970 the basic and 
AIT brigades were deactivated.

In June 1962 all activities of the Signal Corps Training Center were reorganized under the US Army Southeast Signal Training 
School. On July 1, 1975 the 1st Signal Training Brigade was activated and also in that year, basic combat training activities 
returned to FTGD. In 1978 the US Army Signal Corps and FTGD were reorganized, resulting in the consolidation of all post 
directorates and staff activities and the Signal School's staff directorates and activities under a single US Army Signal Center 
directorate staff, including the addition of Directorate of Reserve components.
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FORT GORDON

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

54/40

Installation Site Types with Future and/or Underway Phases
6

2

1

1

1

1

1

1

Chemical Disposal

Disposal Pit/Dry Well

Firing Range

Landfill

Sewage Treatment Plant

Underground Storage Tank

Washrack

Waste Treatment Plant

Most Widespread Contaminants of Concern

Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FTGD-047, FTGD-048, FTGD-049, FTGD-050, FTGD-051, FTGD-054)

(FTG-04, FTGD-009)

(FTGD-046)

(FTGD-027)

(FTG-13)

(FTG-05)

(FTG-06)

(FTG-03)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

IRA

FRA
FRA

FRA

IRA

IRA
FRA

UST(4) AT BLDG 18806, 
RECYCLING CENTER
900 AREA - SOLVENT 
DISPOSAL PIT
900 AREA - HEATING PLANT

900 AREA - SOLVENT 
DISPOSAL PIT
FORMER SMALL ARMS 
BURNING GROUND
BUILDING 15904, PAST PCB 
STORAGE
950'S & 960'S BLOCK 
STORMWATER SEWERS
BLDG 984 PHOTO WASTE 
PIT/SUMP (DRMO)
BLDG 2030 PESTICIDE 
STORAGE AND MIXING
17TH STREET LANDFILL
FORMER SMALL ARMS 
BURNING GROUND
Ft Gordon GFPR Compilation 
Site
BUILDING 955 
ELECTROPLATING SUMP
19TH STREET LANDFILL
BUILDING 955 
ELECTROPLATING SUMP

1992

1996

1996

1997

1997

2003

2003

2003

2004

2006
2006

2007

2007

2007
2008

Site Name Action FYRemedy

REMOVAL

BIOREMEDIATION

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL

WASTE REMOVAL - SOILS

REMOVAL

REMOVAL

REMOVAL

REMOVAL

NATURAL ATTENUATION
REMOVAL

OTHER

GROUND WATER TREATMENT

NATURAL ATTENUATION
GROUND WATER TREATMENT

Site ID
FTGD-012H

FTG-04

FTG-05

FTG-04

FTGD-036

FTGD-014

FTGD-020A

FTGD-031

FTGD-035

FTGD-024
FTGD-036

FTGD-001

FTGD-009

FTGD-026
FTGD-009
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 SummaryIRP

197910

204007

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201909/204109Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA

3RD AVENUE LANDFILL
BUILDING 955 
ELECTROPLATING SUMP

2010
2011

Site Name Action FYRemedy

NATURAL ATTENUATION
GROUND WATER TREATMENT

Site ID
FTGD-027
FTGD-009

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
A variety of wastes are generated at FTGD, including waste oil, solvents, kerosene, antifreeze, silver nitrate, lithium, mercury, 
nickel-cadmium batteries, waste acid, lead-based paint, waste paint and paint sludge, polychlorinated biphenyls (PCB) in 
transformer oil, trichloroethane, trichloroethylene (TCE), plastics, chromic acid, zinc and manganese phosphate, pathological 
wastes, asbestos, pesticides and herbicides, sanitary wastes and construction debris, sanitary sludge, radiological wastes, lead, 
and ammunition propellant.

Prior to 1970, contaminated pathological and infectious wastes were disposed of in the landfills on the installation. Human limbs 
were incinerated in the laundry boiler. After construction of the hospital in 1970, all infectious wastes were disposed of by 
incineration in the hospital incinerator. Now all pathological wastes are disposed of by a contract through the Dwight D. 
Eisenhower Army Medical Center.

Prior to 1952, four incinerators were used to burn refuse. Unknown quantities of ash from these operations were spread on the 
ground. There is no data to indicate the migration of contaminants from these ash piles.

All industrial wastewaters generated at FTGD are currently discharged to the sanitary sewer systems and are treated at the 
installation's wastewater treatment plant (WWTP). The predominant source of industrial wastewater was from the laundry, which 
generated approximately 79,250 gallons per day (gal/d), five days per week. The laundry was permanently closed on Oct. 24, 
2000. The current major sources of industrial wastewater are vehicle washracks. The average daily industrial wastewater 
contribution to the WWTP influent is estimated at less than 105,670 gal/d, which is less than 10 percent of the average daily 
influent.

Until August 1991 approximately 20 gallons per week of waste photographic developing solution containing ammonium 
dichromate were discharged from the printing plant to a storm drain that discharged to an intermittent stream. Other industrial 
wastewaters were also discharged to the storm sewer system and ultimately to surface water. These waste streams included 
wastewater from vehicle washracks and steam condensate from the laundry steam generating plant.

There are six closed sanitary landfills located on FTGD. The most recent, Gibson Road Landfill, closed in December 1996, but a 
portion of the landfill designated for construction debris is still active. The contents of the older closed landfills are unknown, but 
are believed to contain sanitary refuse and construction debris. The typical operation activities at the landfills included the trench 
and area methods of landfilling. In the trench method, soil is excavated out of a trench, the wastes are compacted into the trench,
and the excavated soil is used to cover the waste.

In the area method, the waste is spread and compacted on the existing ground surface and cover material is spread and 
compacted over it. The common depth of the trenches was usually 15 feet below ground surface.

In July 1982 the installation assessment was completed and in June 1987 an evaluation of SWMUs was conducted by the US 
Army Environmental Hygiene Agency. This evaluation identified 36 SWMUs. The US Army Environmental Hygiene Agency 
recommended that a Resource Conservation and Recovery Act (RCRA) facility assessment (RFA) be conducted for the following
18 of the 36 SWMUs: 
- FTGD-001B, 
- FTGD-001G, 
- FTGD-001H, 
- FTGD-006, 
- FTGD-009, 
- FTGD-010, 
- FTGD-011, 
- FTGD-019, 
- FTGD-020, 
- FTGD-021, 
- FTGD-022, 
- FTGD-025, 
- FTGD-026, 
- FTGD-027, 
- FTGD-028, 
- FTGD-031, 
- FTGD-032, and 
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 Contamination AssessmentIRP

Contamination Assessment Overview
- FTGD-036

For reasons unknown, sites FTGD-001B and FTGD-001H, previously identified during the evaluation of SWMUs, were not 
investigated during the RFA. Site FTGD-020A was added to the RFA for investigation due to the probability of contamination.

FTGD-012H (previously FTGD-001G) was investigated under a separate individual project. The resulting 17 sites investigated 
during the RFA are included in the list of SWMUs appearing in the expired RCRA Part B Permit, Appendix A.

As a condition of RCRA Part B Permit No. HW-081(S)-2, Section III.C.1, the installation is required to conduct CS or (Section 
III.D.1) an RFI of the SWMUs listed in Appendix A of the permit and any other SWMUs identified subsequent to the RFA. At this 
time, 15 additional SWMUs have been added to the Installation Restoration Program (IRP) since the original installation RFA 
requiring RFI activities. In October 1996, a Phase I RFI was completed at the following sites:

- FTGD-006, 
- FTGD-009, 
- FTGD-010, 
- FTGD-011, 
- FTGD-019, 
- FTGD-020, 
- FTGD-020A, 
- FTGD-021, 
- FTGD-022, 
- FTGD-024, 
- FTGD-025, 
- FTGD-026, 
- FTGD-027,
- FTGD-028,
- FTGD-031, 
- FTGD-032, 
- FTGD-032A, 
- FTGD-032B, 
- FTGD-036, 
- FTGD-037, 
- FTGD-038, and
- FTGD-039 

Sites FTGD-019, -022, and -039 were deleted from the Phase I RFI as they are being investigated under separate individual 
projects.

In December 1995, FTGD and the GAEPD met to discuss the division of SWMUs into operable units (OU). The FTGD and the 
GAEPD agreed to split the 22 SWMUs into OUs based on the function performed at these SWMUs. Sites FTGD-022 and 
FTGD-037 were determined by the GAEPD to require no further action (NFA). 

The following sites were identified for investigation during the Phase II RFI: 
- OU I: FTGD-006, FTGD-006A, FTGD-009, FTGD-010, FTGD-020, FTGD-020A, and FTGD-031 
- OU II: FTGD-024, FTGD-025, FTGD-026, FTGD-027, and FTGD-028
- OU III: FTGD-011, FTGD-024A, FTGD-027A, FTGD-032, FTGD-032A, and FTGD-032B
- OU IV: FTGD-021, FTGD-036, and FTGD-038

Sites FTGD-006A, FTGD-024A, and FTGD-027A were added due to contamination upgradient at their respective sites 
identified during the Phase I RFI. FTGD-014, FTGD-019, FTGD-035, and FTGD-039 have been identified for investigation 
separately under individual projects.

An RFA was conducted on four former motor pool sites that were listed and approved by the USAEC during the FY00 fall AEDB-
R data call to be incorporated into the IRP. These sites are categorized as operable unit OU V.
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 Contamination AssessmentIRP

Contamination Assessment Overview

On Sept. 28, 2000 FTGD received a new RCRA Part B Permit from the GAEPD. These additional 12 sites have been 
incorporated into FTGDs RCRA Part B Permit:
- FTGD-006A, 
- FTGD-014, 
- FTGD-024, 
- FTGD-024A, 
- FTGD-027A, 
- FTGD035, 
- FTGD-038, 
- FTGD-039, 
- FTGD-040, 
- FTGD-041, 
- FTGD-042, and 
- FTGD-043

RFIs at the following eight of the incorporated sites were initiated during the Phase II RFI. They received NFAs, and were 
removed from the permit during the permit renewal. 
- FTGD006A, 
- FTGD-014, 
- FTGD-024, 
- FTGD-024A, 
- FTGD-027A, 
- FTGD-035, 
- FTGD-038, and 
- FTGD-039

Site FTGD-012H has been removed from the RCRA Part B Permit by the GAEPD Hazardous Waste Management Branch 
because this site is handled by the underground storage tank (UST) management branch of the GAEPD; however, it is 
designated response complete (RC).
 
During FY01, the Training and Doctrine Command (TRADOC) selected the US Army Signal Center and FTGD to undergo a pilot
process for the guaranteed fixed price remediation (GFPR) contract mechanism. This pilot was to determine the benefits of 
privatizing and ensuring the IRP cleanup efforts at a Department of Defense (DoD) active installation. To fully support this effort, 
TRADOC instructed FTGD to submit all data, maps, installation master plans, utilities maps, and all other IRP documents to AIM 
Tech Ltd. (AIM Tech), a Department of Energy (DOE) contractor. AIM Tech conducted site visits and interviews at FTGD to 
prepare their cost proposal. Headquarters TRADOC also conducted a cost proposal for completion of FTGDs IRP.

Headquarters TRADOC used a team of government personnel to develop the cost proposal. In September 2000, this proposal 
was presented as an independent government cost estimate. On April 16, 2001 a memorandum of understanding was signed 
between TRADOC and the DOE. On Sept. 25, 2001 the DOE backed out of the GFPR contract. TRADOC awarded the contract 
to ARCADIS, Incorporated, through the General Services Administration (GSA). All current and future costs with the exception of
SWMUs FTGD-040 and FTGD-043 and phases proposed in this IAP have been derived from the reported GSA contract award 
amount between Headquarters TRADOC and ARCADIS.

The major IRP concerns are delays and the identification of new sites. The regulatory team at the GAEPD has changed. An 
entirely new team is now in the DoD remediation unit at the GAEPD and this has caused delays with FTGD-009 and FTGD-027
RIP. Additional sampling for FTGD-009 was required in the RFI phase by the new regulatory team. In regard to FTGD-027, 
there has been a site visit and numerous discussions between FTGD and the GAEPD. Everything is now on track and moving 
forward.

Seven new sites have been listed as SWMUs by the GAEPD. The GAEPD required CS at each site in accordance with 
Condition III.C.1 of FTGD's Hazardous Waste Permit No. HW-081 (S)-2. FTGD has completed the CS phase for the seven 
SWMUs. All seven AOCs have been identified as SWMUs by the GAEPD and are Environmental Restoration, Army (ER,A) 
eligible. 
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Contamination Assessment Overview

Continued operation of the CAPs at both FTGD-009 and FTGD-027 is expected until MCLs are met for ground and surface 
water. Completion of six RFIs for the POL sites is expected in FY17; two of the six sites may require minor RAs to achieve 
closure.

Completion of the RFI at FTGD-046, the former skeet range is expected in FY16. Remedial actions at the site will be required to 
achieve site closure. Remedial actions will be required at CCFTGD-56, the former water standpipe to address known lead 
contamination. Gillem Enclave sites FTG-03, -05, -06, -04, and -13 are all in the RI/FS phase and expect completion by FY18. 
Sites FTG-04 and -13 are responsible for the groundwater contamination and will require further delineation to complete the RI. 
A VI study is also planned for these sites as the plumes have migrated off-post into residential neighborhoods. Records of 
decision (ROD) are planned for soil only at sites FTG-03, -05 and -06; groundwater contamination at these sites will be 
addressed under FTG-04.

Cleanup Exit Strategy

Two of the sites are motor pool in-ground sump areas identified by FTGD to the GAEPD in April 2000. Four are also motor pool 
in-ground sump areas and were identified by FTGD during the building demolition program during 2005. One AOC is the former 
recreational skeet shooting range identified by the GAEPD in March 2005 during a RCRA inspection.
Beginning in FY10, a CAP was approved for FTGD-027; monitored natural attenuation (MNA) sampling is underway. Another 
CAP was approved for FTGD-009 in FY10 which utilizes artesian well conditions in 20 extraction wells to intercept and treat 
TCE contaminated groundwater. Contaminated groundwater is fed into artesian treatment vessels (ATV), which contain 
granulated activated carbon. The system is operating beyond initial pilot scale test efficiency in that vessels are treating more 
TCE than originally designed for, which has forced the installation to adjust carbon change out frequencies.

Additional sites have been discovered and were added to the Part B permit in FY14/15. CCFTGD-56, the former water standpipe
was added once the standpipe was removed, and lead contamination was discovered at levels above both residential and 
industrial screening levels. CCFTGD-57, the installation railhead area was added upon discovery of perchloroethylene (PCE) in 
two groundwater monitoring wells installed by the US Geological Survey (USGS) as part of a soil gas investigation. CCFTGD-
58, the former Vietnam era tracked armor maintenance area, was added to the permit when benzene was discovered in two 
groundwater monitoring wells with levels above the maximum contaminant level (MCL) and Georgia in-stream water quality 
standards (IWQS). Soil gas survey results possibly indicate a larger plume.

Finally, CCMMRP-01, the former WWI Camp Hancock Artillery Impact Area, was discovered from a map at the installation. 
Once georeferenced, the map showed that the current FTGD cantonment area was used as an impact area in 1918 for the 
former WWI Army post. In FY13, FTGD took command and control over the Gillem Enclave. Formerly Fort Gillem, the Enclave 
consists of approximately 260 acres and seven cleanup sites with Comprehensive Environment Response, Compensation and 
Liability Act (CERCLA) being the regulatory driver. FTG-04 and FTG-13 comprise the bulk of groundwater issues at the 
Enclave, with TCE as the primary risk drivers. Both these sites are in the RI/FS phase, and based on preliminary data, the plume 
appears to be off-site in a residential neighborhood. The VI pathway will be an issue that will need additional investigation and 
potentially mitigation.
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1982

1984

1986

1987

1989

1991

1992

1996

1997

1998

1999

Installation Assessment of Fort Gordon, Georgia, 
Report No. 315

Gibson Road Sanitary Landfill, Fort Gordon, Georgia, 
An Engineering Report

Geohydrologic Study No. 38-26-0904-86, Fort 
Gordon, Georgia

Interim Final Report, Hazardous Waste Consultation 
No. 37-26-1379-89, Evaluation of Solid Waste 
Management Units (SWMUs)

Geohydrologic Study No. 38-26-9910-90, RCRA 
Facility Assessment Sampling Visit, Fort Gordon, 
Georgia
Environmental Assessment (POL Facility), Fort Gordon,
Georgia
Land Treatment Feasibility Study No. 32-24-0913-90, 
Fort Gordon, Georgia

Environmental Program Review No. 43-21-7240-91, 
US Army Signal Center and Fort Gordon, Georgia
US Army Toxic and Hazardous Material Agency 
Property Report, Fort Gordon, Georgia
Water Quality Consultation No. 31-62-0142-91, Fort 
Gordon, Georgia

USACE Site Inspection Report No. 91-033. Preliminary 
Site Inspection for Fort Gordon Military Reservation
Soil and Groundwater Testing at 15 UST Locations at 
Fort Gordon, Georgia, 

Phase I RFI at FTGD-014 at Fort Gordon, Georgia

Phase I RFI at FTGD-035 at Fort Gordon, Georgia

Phase I RFI at 22 SWMUs at Fort Gordon, Georgia

Interim Remedial Action at SWMU 36 at Fort Gordon, 
Georgia

RFA at SWMU 039 at Fort Gordon, Georgia

Phase II RFI at Operable Unit I at Fort Gordon, Georgia

Phase II RFI at Operable Unit II at Fort Gordon, Georgia

Interim Data Summary Report, Supplemental RFI for 
Operable Unit II at Fort Gordon, Georgia

ESE

Prepared by Baldwin and 
Cranston Associates, Inc.

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

Prepared by Dames and 
Moore.
US Army Environmental 
Hygiene Agency.

US Army Environmental 
Hygiene Agency.
Weston

US Army Environmental 
Hygiene Agency

Advanced Sciences, Inc.

Ebasco Environmental. 

Metcalf and Eddy, Inc.

Metcalf and Eddy, Inc.

Ecology and Environment, 
Inc

Horne Engineering, Inc.

Savannah District Corps of 
Engineers.
Ecology and Environment, 
Inc.

Ecology and Environment, 
Inc.
Ecology & Environment.

JUL-1982

SEP-1984

JAN-1986

JUN-1987

JUN-1989

JUL-1989

SEP-1989

JAN-1991

JAN-1991

JAN-1991

JAN-1992

OCT-1992

FEB-1996

SEP-1996

OCT-1996

AUG-1997

MAR-1998

DEC-1998

FEB-1999

FEB-1999

 Previous StudiesIRP

Title Author Date
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1999

2002

2003

2004

Interim Data Summary Report, Supplemental RFI for 
Operable Unit I at Fort Gordon, Georgia
RFA at SWMU 039 at Fort Gordon, Georgia

Phase II RFI at FTGD-014 at Fort Gordon, Georgia

Phase II RFI at FTGD-035 at Fort Gordon, Georgia

RFA at SWMUs 040, 041, 042, and 043 (Operable Unit 
V) at Fort Gordon, Georgia
Phase II RFI at Operable Unit III at Fort Gordon, 
Georgia,
Interim Data Summary Report, Supplemental RFI for 
Operable Unit III at Fort Gordon, Georgia

Risk Assessment Strategy Document 

RFI Report SWMU 006 

RFI Report SWMU 010

RFI Report SWMU 020 

Master laboratory Report 1994

Phase I RFI Report Operable Unit V 

Background Soil Data Study

TSCA Comp. Report - SWMU 014.

IM Comp. Report - SWMU 014.

IM Comp. Report - SWMU 031.

SWMU 006A Mercury Letter.

SWMU 019 RFI Report

SWMU 009 RFI Work plan Revision 1

SWMU 009 RFI Work plan Addendum

SWMU 019 RFI Work plan Revision 1

SWMU 019 RFI Work plan Addendum

SWMU 006A Supplemental RFI Work plan

SWMU 020A RFI Work plan 

SWMU 020A RFI Work plan Revision 1

SWMU 021 RFI Work plan Revision 1 

SWMU 024A RFI Work plan Revision 1

SWMU 024A RFI Work plan Revision 2

Ecology & Environment.

Savannah District Corps of 
Engineers.
Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

Savannah District Corps of 
Engineers
Ecology and Environment.

Ecology & Environment.

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon 

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

MAR-1999

MAR-1999

APR-1999

APR-1999

MAY-1999

MAY-1999

MAY-1999

APR-2002

DEC-2002

DEC-2002

JAN-2003

JAN-2003

JAN-2003

JAN-2003

JAN-2003

JAN-2003

JAN-2003

SEP-2003

APR-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

 Previous StudiesIRP

Title Author Date
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2004

2005

SWMU 027 RFI Work plan 

SWMU 027 RFI Work plan Revision 1

SWMU 027A RFI Work plan Revision 1

SWMU 032 RFI Work plan Revision 1

SWMU 032B RFI Work plan Revision 1

SWMU 038 RFI Work plan Revision 1

SWMU 039 RFI Work plan Revision 1

SWMU 043 Supplemental RFI Work plan 

SWMU 009 Interim Measures Work plan

SWMU 006 RFI Report Revision 2

SWMU 010 RFI Report Revision 1

SWMU 010 RFI Report Revision 2

SWMU 011 RFI Report 

SWMU 011 RFI Report Revision 1

SWMU 020 RFI Report Revision 1

SWMU 020 RFI Report Revision 2

SWMU 020A RFI Report

SWMU 025 RFI Report 

SWMU 031 RFI Report

SWMU 032 RFI Report

SWMU 032A RFI Report 

SWMU 032A RFI Report Revision 1

SWMU 032B RFI Report 

SWMU 040 RFI Report

SWMU 041 RFI Report

SWMU 042 RFI Report

Background Soil Data Assessment Report Addendum 3

Surface Water & Sediment Background Study Revision 
1
Master Laboratory Report Revision 2

SWMU 035 Interim Measures Completion Report

SWMU 035 Interim Measures Completion Report 
Revision 1

RFI - SWMU 024A

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

SEP-2004

JUL-2005

 Previous StudiesIRP

Title Author Date



Final FORT GORDON Installation Action Plan - 21

2005

2006

2007

2008

SWMU 009 IM Work plan Revision 1

SWMU 036 IM Work plan

RFI - SWMU 024

Master Laboratory Report Revision 3

SWMU 009 UIC Permit Application

SWMU 009 UIC Permit Application

SWMU 021 RFI Report

SWMU 021 RFI Report Revision 1

SWMU 024 RFI Report

SWMU 024A RFI Report

SWMU 028 RFI Report

SWMU 028 RFI Report Revision 1

SWMU 035 RFI Report

SWMU 035 RFI Report Revision 1

SWMU 036 RFI Report

SWMU 036 RFI Report Revision 1

SWMU 038 RFI Report

SWMU 006A RFI Report Revision 1

SWMU 006A RFI Report

SWMU 027A RFI Report

SWMU 019 RFI Report

RFI - SWMU 026

IM Report - SWMU 036

IM Report - SWMU 009

Confirmatory Sampling Report, SWMU-047, 048, 049, 
050, 051, and 054 
RFI Report, SWMU-027

IM Report SWMU-009 RTC Revision I

RFI Report, SWMU-009

Confirmatory Sampling Report, SWMU-046

RFI Report, SWMU-027 RTC Revision I

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

Fort Gordon

USACE

ARCADIS

ARCADIS

ARCADIS

USACE

ARCADIS

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

APR-2006

APR-2006

APR-2006

APR-2006

JUN-2006

JUL-2006

OCT-2006

JAN-2007

APR-2007

MAY-2007

AUG-2007

AUG-2007

JAN-2008

 Previous StudiesIRP

Title Author Date
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2008

2010

2011

2012

2013

RFI Report, SWMU-009 RTC Revision I

RFI Report, SWMU-027 Revision II

RFI Report, SWMU-027 30-Year Residential Exposure
Scenario Tech Memo
RFI Report, SWMU-009 RTC Revision II

RFI Report, SWMU-009 30-Year Residential Exposure
Scenario Tech Memo
RFI Report, SWMU 009 Installation of Intermediate 
Monitoring Well MW-009-61

Technical Memorandum, SWMU 027 Evaluation of 
Trichloroethene Concentration in Monitoring Well 027-7
as an Indicator of Potential for the 3rd Avenue Landfill 
to be a Continuing Source
RFI Report, SWMU 009 Installation of Intermediate 
Zone Monitor Wells MW-009-62 through MW-009-65
RFI Report, SWMU 009 Revision 4

SWMU 027 CAP Revision 1

Pilot Test Work plan

SWMU-46 RCRA Facility Investigation Report Revision
I, Response to GAEPD Comments
RFI Report, SWMU 009 Revision 6

SWMU-09 Corrective Action Plan Revision I 

SWMU-27 Corrective Action Plan Progress Report

SWMU-09 Corrective Action Plan Revision II

UST Site 08 Corrective Action Plan Fourth Addendum

SWMU Assessment Report for the Water Standpipe at 
11th Avenue

SWMU-27 Corrective Action Plan Progress Report II     
     
SWMU-09 Corrective Action Plan Progress Report II     
     

SWMU-27 Corrective Action Plan Progress Report III    
      
SWMU-09 Corrective Action Plan Progress Report III    
      

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SpecPro

ARCADIS

ARCADIS

ARCADIS

ARCADIS

SpecPro

Fort Gordon DPW

ARCADIS

USACE Savannah               
 

ARCADIS

USACE Savannah               
  

APR-2008

JUL-2008

JUL-2008

NOV-2008

NOV-2008

NOV-2008

JAN-2010

JAN-2010

JAN-2010

MAR-2010

OCT-2010

MAR-2011

JUN-2011

OCT-2011

NOV-2011

DEC-2011

DEC-2011

DEC-2011

DEC-2012

DEC-2012

DEC-2013

DEC-2013

 Previous StudiesIRP

Title Author Date
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FORT GORDON

Installation Restoration Program

Site Descriptions
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Site ID: FTG-03
Site Name: 900 AREA - IND. WW TRMT. PLANT

CLEANUP/EXIT STRATEGY
An RI, FS, PP and decision document (DD) will be completed to address soil contamination at the site.  Following completion of 
the field response, a ROD will be submitted for soils only, as groundwater contamination at the site will be addressed under FTG-
04 (former solvent disposal pit). 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199203........
199203........
201403........

199206
201402
201905

RIP Date: N/A

RC Date: 201906

FTG-03, also known as the Industrial Wastewater Treatment Plant (IWTP), is located in the 900 Area of the Fort Gillem Enclave. 
The original IWTP was constructed in the 1940s; construction of the second IWTP began in 1969 at the same location as the old 
plant and went operational in 1972. Wastewater from both the 900 and 400 areas were treated at the plant. An operational review 
of the site in 1980 revealed that the plant treated oils, greases, paint chips, phenols, chromates, solvent suspended matter, 
stripping compounds and alkaline cleaning solutions. In 2004, the remaining structures were demolished and removed from the 
site. The site was graded and is now unused with extensive vegetative growth.

Several investigative activities have taken place at or in the vicinity of the IWTP since 1980. Studies included, hydogeologic 
investigations, an expanded SI, groundwater investigations, sampling of 900 area monitoring wells, and collection of soils and 
groundwater samples from monitoring wells and soil borings in 2010.

Based on the data collected, and conclusions in the SI report, the primary risk driver at the site is PCE in groundwater. FTG-03 
does not appear to be a source of contamination in the 900 Area. Continued study of the 900 Area groundwater and soil 
contamination is warranted and completion of the RI/FS is underway.

Previously, Base Realignment and Closure (BRAC) V dollars were being utilized to fund investigation and cleanup activities at 
Fort Gillem. Due to formation of the Fort Gillem Enclave, all future funding will come from Environmental Restoration, Army (ER,A)
 ER,A accounts for active installations.

A new PBA contact was awarded with a five year period of performance. As part of the base award, the RI/FS will be completed.  
Future activities are completion of the proposed plan (PP)/ROD and RC. The PP and RODs for this site are for soils only; all 
groundwater in the 900 area of the Gillem Enclave is being addressed under site FTG-04 which is the contributing site of 
groundwater contamination in the 900 area.

The initial round of field work supporting the RI has been completed in FY15, the report is pending submission to Army and the 
GAEPD in FY16.

RRSE: HIGH

Regulatory Driver: CERCLA



Final FORT GORDON Installation Action Plan - 25

Site ID: FTG-04
Site Name: 900 AREA - SOLVENT DISPOSAL PIT

CLEANUP/EXIT STRATEGY
A Phase 2 field effort will be conducted followed by an FS, PP and DD. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Herbicides, Metals, Pesticides, 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

199203........
199203........
199307........
199312........

199206
199306
201905
199611

RIP Date: N/A

RC Date: 201908

FTG-04, also known as the solvent disposal pit (SDP) is located in the 900 Area of the Gillem Enclave. Former building 900 is 
also included in the scope of FTG-04. Building 900 was used as the mechanical repair shop for tactical equipment until the 1960s.
From then on, the building was used as an aircraft maintenance facility. Wastewater was discharged into a floor drain system 
which led to the SDP. Leakage from the SDP allowed waste to percolate into the surrounding soils and groundwater. 

In 1978, the 900 Area was converted into an administrative and storage facility. Building 900 was removed in 1990 and the area 
that was the SDP was paved with asphalt.

Environmental investigations at the SDP have been ongoing since the 1980s. Data collected during this time frame indicate that 
FTG-04 is a significant source of groundwater contamination in the 900 Area. Contaminated soils were removed from the SDP in 
1995 and 1996. Reported excavation sidewall and floor confirmation samples contained residual TCE concentrations below the 
target value of 130 parts per billion (ppb). Groundwater sampling at the SDP indicates a dissolved chlorinated solvent plume with 
both the overburden and bedrock zones. Data suggests that the plume does extend offpost north of the 900 Area.

Previously, BRAC V dollars were being utilized to fund investigation and cleanup activities at Fort Gillem. Due to formation of the 
Gillem Enclave, all future funding will come from Environmental Restoration accounts for active Army installations.

A new performance based contract was awarded in FY14 to Environmental Compliance Coordinators  with the tasks of completing
the RI/FS and PP/ROD.  In FY15 the USEPA issued a unilateral administrative order against the Army requesting that a vapor 
intrusion study be completed to determine if past Army practices were impacting residential neighborhoods surrounding the former
Fort Gillem and the Gillem Enclave.  

The initial round of fieldwork supporting the RI was completed in FY15, the draft RI report is pending submission to the Army and 
GAEPD in FY16.  The Army continues to address the vapor intrusion according to its CERCLA requirements and the initial round 
of VI sampling will take place in the Spring of FY16.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTG-05
Site Name: 900 AREA - HEATING PLANT

CLEANUP/EXIT STRATEGY
An RI, FS, PP and DD will be completed. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

199203........
199203........
201403........
199512........

199206
201402
201905
199601

RIP Date: N/A

RC Date: 201906

This heating plant was located north of building 900 and was abandoned in 1975. Features of the site included a coal burning 
plant, coal stockpile area, a 42,000 gallon fuel oil UST, a septic tank and lift station. The UST and associated piping were removed
in December 1995; the building, coal stockpiles, and other equipment had been removed, graded, and reseeded as of 1995.

Soil samples collected from native soil beneath the UST and associated piping were analyzed for total petroleum hydrocarbons 
(TPH) and benzene, toluene, ethylbenzene, and xylene (BTEX). All samples were non-detect. Pit water sampled during the UST 
removal revealed trace levels of ethylbenzene and xylenes. The limited occurrences of these constituents suggest that 
contamination at the heating plant is not the source material. The TCE exceedances can be attributed to the presence of 
groundwater contamination from the upgradient site FTG-04 as the subject groundwater sample was obtained below the water 
table. Additionally, these occurrences are not consistent with the operational history of the heating plant.

Previously, BRAC V dollars were being utilized to fund investigation and cleanup activities at Fort Gillem. Due to formation of the 
Gillem Enclave, all future funding will come from ER,A accounts for active installations.

In FY14, a new PBA was awarded for the Gillem Enclave sites to address the remaining regulatory requirements. As part of the 
base award, the RI/FS will be completed. Future activities are completion of the PP, ROD and RC. The PP and ROD for this site 
are for soils only; all groundwater in the 900 area of the Gillem Enclave is being addressed under site FTG-04 which is the 
contributing site of groundwater contamination in the 900 area.

The initial round of fieldwork supporting the RI has been completed in FY15, the report is pending submission to Army and the 
GAEPD in FY16.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTG-06
Site Name: 900 AREA - VEHICLE WASHRACK

CLEANUP/EXIT STRATEGY
An RI, FS, PP and DD will be completed. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Herbicides, Pesticides, Petroleum, 
Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons 
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199203........
199203........
201402........

199206
201402
201905

RIP Date: N/A

RC Date: 201906

FTG-06 is a concrete trough structure located northwest of building 900. Dates of operation are unknown. The trough was a 
drive-through structure used for vehicle washing. Wash water drained from the trough through an underground pipe that 
discharged into the IWTP.

At the time of the expanded SI, the area was intact but overgrown. As part of the BRAC 2005 visual inspection the washrack was 
still in place and overgrown. No significant cracks or breaks could be found in the trough. 

Soil samples collected from seven borings in the vicinity and adjacent to the washrack did not exhibit evidence of significant 
contamination but data gaps in the SI along with groundwater contamination at the site prompted moving into the RI/FS phase. All 
organic compounds detected in the surface and subsurface soil samples were reported in concentrations below USEPA regional 
screening levels (RSL). Evaluation of the groundwater data collected suggests that impacts can be attributed to FTG-04 which is 
a known source of contamination in the 900 Area.

Previously, BRAC V dollars were being utilized to fund investigation and cleanup activities at Fort Gillem. Due to the formation of 
the Gillem Enclave, all future funding will come from Environmental Restoration accounts for active Army installations.

In FY14, a new PBA was awarded for the Gillem Enclave sites to address the remaining regulatory requirements. As part of the 
base award, the RI/FS will be completed. Future activities are completion of the PP, ROD and RC. The PP and ROD for this site 
are for soils only; all groundwater in the 900 area of the Gillem Enclave is being addressed under site FTG-04 which is the 
contributing site of groundwater contamination in the 900 area.

The initial round of fieldwork supporting the RI has been completed in FY15, the report is pending submission to Army and the 
GAEPD in FY16.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTG-13
Site Name: WESTERN SEWAGE TREATMENT PLANT

CLEANUP/EXIT STRATEGY
A Phase 2 field effort will be conducted followed by an FS, PP and DD. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Herbicides, Metals, Pesticides, 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

197910........
198204........
200309........

198003
198211
201905

RIP Date: N/A

RC Date: 201906

The Western Sewage Treatment Plant (WSTP), located in the northwestern portion of the installation, was in operation from 1951 
to 1978. The operation consisted of a low rate, single stage trickling filter plant, followed by secondary clarification. The waste 
streams entering the treatment plant consisted mainly of sanitary waste from post operations; however, during the early-1970s, 
the WSTP intermittently received industrial waste diverted from the IWTP. An expanded site inspection (ESI) was performed at 
this site in 1994.

The soil gas samples indicated localized, elevated levels of petroleum hydrocarbons and elevated TCE in the east central part of 
the site. Low concentrations of PCE were detected in a sludge drying bed. In groundwater, TCE above the MCL was detected in 
the northern and southwestern parts of the site; this compound was present in both the bedrock and saprolite at the northern 
property line. Groundwater contamination found during the ESI and FY00 sampling may be attributed to an upgradient source not 
associated with the WSTP. Trichloroethylene in excess of the MCL occurs in the groundwater at the installation boundary. 
Solvents were detected in the surface water off the installation and north of the WSTP.

In 2006, an RI work plan was completed and a supplemental RI field investigation was completed in June and July 2006. This field
investigation focused on the collection of additional groundwater, surface soil, sediment, and surface water quality data. TCE in 
excess of the MCL was detected in groundwater beyond the installation boundary.

Previously, BRAC V dollars were being utilized to fund investigation and cleanup activities at Fort Gillem. Due to formation of the 
Gillem Enclave, all future funding will come from Environmental Restoration accounts for active Army installations. 

In FY14, a new PBA was awarded for the Gillem Enclave sites to address the remaining regulatory requirements. As part of the 
base award, the RI/FS will be completed. Future activities are completion of the PP.

The initial round of fieldwork supporting the RI has been completed in FY15, the report is pending submission to Army and the 
GAEPD in FY16.  During the course of the RI, it has been discovered that FTG-13 is not the source of off-site TCE contamination
as previously believed.  New site CCGE-01 is the suspected source of groundwater contamination and future evaluations of the 
TCE plume will be evaluated under that site.  Based on this information the Army expects closure of site FTG-13 in FY17.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: FTGD-009
Site Name: BUILDING 955 ELECTROPLATING SUMP

CLEANUP/EXIT STRATEGY
Continued operation of the approved CAP is planned.  An additional two years of semiannual monitoring is anticipated before 
petitioning the GAEPD to allow annual monitoring. Initial estimates suggest a time frame of 30 to 40 years to achieve site closure.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

198902........
198902........
199310........
200404........
200407........
200407........
200407........

198906
198906
200701
200703
200709
201109
204007

RIP Date: 201109

RC Date: 204109

Building 955 is located on 10th Street at Brainard Avenue. At one time, this building was used for chrome plating and parkerizing  
using zinc and magnesium in the course of small arms repair and reconditioning metal parts. The electroplating sump which 
received the wastewater is located outside the western side of the building, equidistant from either end. A clay tile French drain is 
reported to have drained the sump, but has not been located. The sump is approximately four feet square and six feet deep, and 
is covered by a large steel plate that prevents easy access. The electroplating operations were reported to have been 
discontinued in 1971. The RFA identified this site as "metal finishing wastewater sump." The RCRA Part B Permit identifies this 
site as "metal finishing wastewater leach field." This site has been listed as underway and moved to the GFPR compilation site of 
FTGD-001. Between February 2005 and June 2006 an IRA was implemented, but was unsuccessful in addressing the 
groundwater impacts.

On Oct. 15, 2010 the GAEPD approved the implementation of the SWMU-09 pilot test work plan. A pilot study began in January 
2011. Upon successful implementation of the pilot-scale test, full-scale implementation of the groundwater capture and treatment
system was approved by the GAEPD as part of the CAP. The first semiannual sampling event occurred in 2012. The CAP 
indicates that 30 years of corrective measures implementation (operation)[CMI(O)] will be required to reach remedial objectives.

A new PBA contract was awarded to PIKA-ARCADIS in FY14 with the task of continued operation and maintenance of the 
approved CAP. Currently the CAP is performing as designed.

Modifications have been made to the carbon change out schedule to maintain compliance with the remedial goals in the approved
CAP.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTGD-027
Site Name: 3RD AVENUE LANDFILL

CLEANUP/EXIT STRATEGY
MNA sampling will continue until MNA goals are reached. Initial estimates suggest a time frame of 30 to 40 years to reach 
remedial goals.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Sediment, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198902........
198902........
199310........
200407........
200407........
200407........

198906
198906
200709
200709
200912
203008

RIP Date: 200912

RC Date: 203009

The 3rd Avenue landfill is inactive and is located south of 3rd Avenue and east of the 25th Street landfill. They are separated by 
the unnamed intermittent creek flowing to Mirror Lake. The landfill covers approximately 65 well-wooded acres and slopes to the 
southwest. Sanitary refuse and construction debris are assumed to have been deposited in the landfill until its closure in 1964. 
The date operations began is unknown. The Part B permit renewal incorporated approval of the CAP in FY10.

A new PBA was awarded for FTGD-27 in late FY14 and will continue to provide the necessary requirements to meet the 
obligations of the approved CAP. Since the approved CAP estimates 20 years of sampling will be required to reach corrective 
action objectives (CAO), an additional 11 years (FY20-FY30) of annual sampling is required at this site to reach remedial 
objectives.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTGD-046
Site Name: Fmr Recreational Skeet Shooting Rng

CLEANUP/EXIT STRATEGY
An RFI was submitted to the GAEPD and is pending approval. FTGD expects the final action will be soil excavation with land use 
controls (LUC). 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200503........
200702........
200810........

200505
200711
201909

RIP Date: N/A

RC Date: 201909

This site of about 26.2 acres was a recreational skeet shooting range which was identified by the GAEPD during a RCRA 
compliance inspection and subsequently identified on May 10, 2005 as an AOC in accordance with FTGD's Hazardous Waste 
Facility Permit No. HW-081(S)-2, Section III. Delay in adding this site is due to difficulty securing Operations and Maintenance, 
Army (OMA) funds for the CS that had to occur and to subsequent GAEPD review.

On Nov. 9, 2007 the GAEPD identified this site as a SWMU requiring that an RFI be conducted. According to interviews 
conducted during the SWMU assessment report research and data gathering event, the site was in operation from an unknown 
date and closed between 1985 and 1986. The primary activity was the use of shotguns and lead shot to shoot skeet thrown from 
the ground into the air. Site reconnaissance identified lead shot on the surface which is leaching into subsurface soils. Large piles 
of broken skeet have also been identified within the site and are leaching polycyclic aromatic hydrocarbons (PAH) into subsurface 
soils down to a depth of 9 feet in some locations.

Currently data gaps exist in the RFI. A new PBA contract has been awarded through the US Corps of Engineers (USACE) 
Huntsville District in FY15 to address these deficiencies. Completion of the RFI, corrective measures study (CMS) and 
subsequent RAs will be required to achieve RIP/RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-047
Site Name: Fmr POL Sump Bldg 13802



CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion. The installation expects site closure at industrial standards upon completion 
of the RFI and risk assessment. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200004........
200609........
200811........

200006
200711
201612

RIP Date: N/A

RC Date: 201706

The Building 13802 sump was identified by FTGD in April 2000 and is estimated at 0.5 acre. On June 7, 2000 an RFA was drafted
and submitted to the GAEPD. The GAEPD identified the site as an AOC and on Oct. 18, 2004 they required CS. On Nov. 26, 
2007 the site was identified by the GAEPD as a SWMU, requiring that an RFI be conducted. According to interviews conducted 
during the SWMU assessment report research and data gathering event, the site was in operation from an unknown date and was
closed by 1986. The primary activity was as a motor pool area with a POL building containing a sump that goes directly to the soil.
The storage and possible disposal of POLs and other hazardous wastes into the sump is the primary concern. The RFI fieldwork 
began in FY10. Draft RFIs and Risk Assessments are pending.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC.  Phase one of the RFI field work 
was completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-048
Site Name: Fmr POL Sump Bldg 13805

CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion. The installation expects site closure at industrial standards upon completion 
of the RFI and risk assessment. LUC inspections and period reviews will continue. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200004........
200609........
200811........

200006
200711
201612

RIP Date: N/A

RC Date: 201706

The Building 13805 sump was identified by FTGD in April 2000 and is estimated at 0.5 acre. On June 7, 2000, an RFA was 
drafted and submitted to the GAEPD. The GAEPD identified the site as an AOC and on Oct. 18, 2004 they required CS. On Nov. 
26, 2007 the site was identified by the GAEPD as a SWMU, requiring that an RFI be conducted. According to interviews 
conducted during the SWMU assessment report research and data gathering event, the site was in operation from an unknown 
date and was closed by 1986. The primary activity was as a motor pool area with a POL building containing a sump that goes 
directly to the soil. The storage and possible disposal of POLs and other hazardous wastes into the sump is the primary concern. 
The RFI fieldwork began in FY10. Draft RFIs and risk assessments are pending.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC. Phase one of the RFI field work was
completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-049
Site Name: Fmr POL Sump Bldg 11813

CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion.  Additional fieldwork will be required to achieve site closure. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200501........
200609........
200811........

200502
200711
201909

RIP Date: N/A

RC Date: 201909

The Building 11813 sump site was identified by FTGD in January 2005 during the FTGD WW II wooden building deconstruction 
installation-wide project and is estimated at 5.3 acres. On Feb. 16, 2005 an RFA was drafted and submitted to the GAEPD. The 
GAEPD identified the site as an AOC and on March 8, 2005 they required CS. On Nov. 26, 2007 the site was identified by the 
GAEPD as a SWMU, requiring that an RFI be conducted. According to interviews conducted during the SWMU assessment report
research and data gathering event, the site was in operation from an unknown date and was closed by 1986. The primary activity 
was as a motor pool area with a POL building containing a sump that goes directly to the soil. The storage and possible disposal 
of POLs and other hazardous wastes into the sump is the primary concern. The RFI fieldwork began in FY10 and is currently 
underway.  Initial results from the RFI indicated more extensive contamination. Additional fieldwork is necessary to delineate 
contamination.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC. Phase one of the RFI field work was
completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-050
Site Name: Fmr POL Sump Bldg 10306

 

CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion. Additional fieldwork is expected to be required to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200501........
200609........
200811........

200502
200711
201909

RIP Date: N/A

RC Date: 201909

The Building 10306 sump was identified by FTGD in January 2005 during the FTGD WW-II wooden building deconstruction 
installation-wide project and is estimated at 0.64 acre. On Feb. 16, 2005 an RFA was drafted and submitted to the GAEPD. The 
GAEPD identified the site as an AOC and on March 8, 2005 they required CS. On Nov. 26, 2007 the site was identified by the 
GAEPD as a SWMU, requiring that an RFI be conducted. According to interviews conducted during the SWMU assessment report
research and data gathering event, the site was in operation from an unknown date and was closed by 1986. The primary activity 
was as a motor pool area with a POL building containing a 2-foot by 2-foot by 3-foot sump that goes directly to the soil. The 
storage and possible disposal of POLs and other hazardous wastes into the sump is the primary concern. A draft RFI has been 
submitted to the installation for review.  Preliminary results from the soil borings at the site suggest more extensive contamination 
than previously assumed, and that additional remedial activities at the site may be required by the GAEPD to achieve closure.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC. Phase one of the RFI field work was
completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-051
Site Name: Fmr POL Sump Bldg 985

CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion. Additional fieldwork is expected to be required to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200501........
200609........
200811........

200502
200711
201612

RIP Date: N/A

RC Date: 201702

The Building 985 sump was identified by FTGD in January 2005 during the FTGD WW II wooden building deconstruction 
installation-wide project and is estimated at 0.39 acre. On Feb. 16, 2005 an RFA was drafted and submitted to the GAEPD. The 
GAEPD identified the site as an AOC and on March 8, 2005 they required CS. On Nov. 26, 2007 the site was identified by GAEPD
as a SWMU, requiring that an RFI be conducted. According to interviews conducted during the SWMU assessment report 
research and data gathering event, the site was in operation from an unknown date and was closed by 1986. The primary activity 
was as a motor pool area with a POL building containing a 2-foot by 2-foot by 3-foot sump that goes directly to the soil.

The storage and possible disposal of POLs and other hazardous wastes into the sump is the primary concern. The RFI fieldwork 
began in FY10. A draft RFIs and risk assessments are pending.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC. Phase one of the RFI fieldwork was 
completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTGD-054
Site Name: Fmr POL Sump Bldg 91701

CLEANUP/EXIT STRATEGY
The RFI is currently underway and near completion. Additional fieldwork is expected to be required to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200501........
200609........
200811........

200502
200711
201612

RIP Date: N/A

RC Date: 201702

The Building 91701 sump was identified by FTGD in January 2005 during the FTGD WWII wooden building deconstruction 
installation-wide project and is estimated at 0.81 acre. On Feb. 16, 2005 an RFA was drafted and submitted to the GAEPD. The 
GAEPD identified the site as an AOC and on March 8, 2005 they required CS. On Nov. 26, 2007 the site was identified by the 
GAEPD as a SWMU, requiring that an RFI be conducted. According to interviews conducted during the SWMU assessment report
research and data gathering event, the site was in operation from an unknown date and was closed by 1986. The primary activity 
was as a motor pool area with a POL building containing a 2-foot by 2-foot by 3-foot sump that goes directly to the soil.

The storage and possible disposal of POLs and other hazardous wastes into the sump is the primary concern. The RFI fieldwork 
began in FY10.  A draft RFI and risk assessments are pending.

A new PBA contract was awarded to PIKA-ARCADIS in June 2014 with tasks to achieve RC. Phase 1 of the RFI fieldwork was 
completed in 2015 and follow up sampling will continue in 2016 to achieve RC.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTGD-001

FTGD-004

FTGD-006

FTGD-006A

FTGD-008

FTGD-010

FTGD-011

FTGD-012H

FTGD-013

FTGD-014

FTGD-017

FTGD-019

FTGD-020

FTGD-020A

FTGD-021

FTGD-022

FTGD-023

FTGD-024

Ft Gordon GFPR Compilation Site

BLDG 985 DRMO SUMP

DRMO DRUM STORAGE AREA

SITE UPGRADIENT TO SWMU 006

BLDG 964 CHLORINATED SOLVENT EVAP AREA

BUILDING 952 OLD BATTERY SHOP

INCINERATOR ASH, BLDG 310

UST(4) AT BLDG 18806, RECYCLING CENTER

BLDG 332 LABS

BUILDING 15904, PAST PCB STORAGE

BUILDING 961/962 SOLVENT EVAP DISP AREA

67TH MOTOR POOL WASH RACK BUILDING 21801

BLDG 961 PHOTO WASTEWATER DISCHARGE

950'S & 960'S BLOCK STORMWATER SEWERS

WESTERN SMALL ARMS BURNING GROUND

ARTILLERY IMPACT AREA/DEMOLITION GROUND

BLDG 964 PAINT WASTE/THINNER DISCHARGE

17TH STREET LANDFILL

201201

199201

200407

200605

199201

200406

200404

200103

199201

200308

199307

200609

200411

200412

200507

199703

199307

200605

GFPR place holder site that was closed 
after completion of GFPR contract.
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program.
The revised final RFI report was submitted
to GA-EPD in August 2003, and received 
a NFA on July 13, 2004. The site was 
removed from the RCRA Permit. 
A final RFI report was prepared and 
submitted to the GA-EPD.  NFA was 
received from GA-EPD on May 2, 2006.
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program.
The revised final RFI report was submitted
to GA-EPD in August 2003, and received 
a NFA on June 30, 2004. The site was 
removed from the RCRA Permit. 
The revised final RFI report was submitted
to GA-EPD in August 2003, and received 
an NFA on April 6, 2004.  The site was 
removed from the RCRA Permit.
This site received NFA from GA EPD on 
March 28, 2001.
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program.
The IM completion report was submitted 
to GA-EPD on May 30, 2003, and 
received NFA on August 12, 2003, and is 
was removed from the RCRA Permit.    
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program.
This site received NFA from GA-EPD on 
Aug. 28, 2006.
NFA was received for this site from GA-
EPD on Nov. 19, 2004.
NFA was received for this site from GA-
EPD on Dec. 20, 2004.
NFA was received for this site from GA-
EPD on July 6, 2005.
NFA was received from GA-EPD in 
December 1995.
No evidence of contamination was found 
during the original assessment; therefore 
no further response is planned under the 
restoration program.
NFA granted from GA-EPD May 2, 2006 
under the hazardous waste permit. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTGD-024A

FTGD-025

FTGD-026

FTGD-027A

FTGD-028

FTGD-029

FTGD-030

FTGD-031

FTGD-032

FTGD-032A

FTGD-032B

FTGD-033

FTGD-034

FTGD-035

FTGD-036

FTGD-037

FTGD-038

FTGD-039

FTGD-040

SITE UPGRADIENT TO SWMU 024

25TH STREET LANDFILL

19TH STREET LANDFILL

SITE UPGRADIENT OF SWMUS 025/027

8TH AVENUE LANDFILL

GIBSON RD NEW LANDFILL (W OF SAWMILL RD)

WASTEWATER TREATMENT PLANT

BLDG 984 PHOTO WASTE PIT/SUMP (DRMO)

WWTP SLUDGE WASTE PILE

WWTP SLUDGE WASTE PILE 

WWTP SLUDGE WASTE PILE 

LAUNDRY BOILER BUILDING 2202

BLDG 2401, VEHICLE MAINT AREA

BLDG 2030 PESTICIDE STORAGE AND MIXING

FORMER SMALL ARMS BURNING GROUND

DEFOLIANT TESTING AREA

MAGAZINE AREA (21 BUNKERS)

GAS CHAMBER

BLDG 22305 MOTORPOOL/POL BUILDING SUMP

200509

200410

200701

200609

200510

199307

199307

200410

200411

200404

200412

199201

199307

200510

200609

199510

200509

200503

200405

Ongoing long-term monitoring and landfill 
cap integrity inspections are continued 
under Solid Waste Handling Permit No. 
121-010D(SL).
NFA was received for this site from GA-
EPD on Nov. 28, 2005 under the 
hazardous waste program. 
NFA was received for this site from GA-
EPD on Oct. 14, 2004.
NFA was received from GA-EPD on Jan. 
29, 2007.
NFA was received from GA-EPD on Sept.
12, 2006. 
NFA was received for this site from GA-
EPD on July 28, 2005.
The site was grandfathered into the 
Restoration Management Information 
System (RMIS) program; however, 
because it is an active site, no further 
investigation will occur under the IRP.
The site was grandfathered into the RMIS 
program; however, because it is an active 
site, no further investigation will occur 
under the IRP.
NFA was received for this site from GA-
EPD on Oct. 15, 2004.
NFA was received for this site from GA-
EPD on Nov. 10, 2004.
A final RFI report was submitted on Jan. 
15, 2004 and received a NFA on April 7, 
2004 from GA-EPD.  The site was 
removed from the RCRA Permit.
NFA was received for this site from GA-
EPD on Dec 20, 2004.
No evidence of contamination was found 
during the original assessment and the 
incinerator and building have been 
removed; therefore, no further response is
required under the restoration program.
No evidence of contamination was found 
during the original assessment; therefore 
no further response is required under the 
IRP.
NFA was received for this site from GA-
EPD on Oct. 31, 2005.
NFA was received from GA-EPD on Nov. 
30, 2006.
NFA was received from GA-EPD on 
October 31, 1995.
NFA was received for this site from GA-
EPD on Sept. 12, 2005.
NFA was received for this site from GA-
EPD on March 8, 2005.
The revised final RFI report was submitted
in March 2004, and received NFA on May 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTGD-041

FTGD-042

FTGD-043

BLDG 21306 MOTORPOOL/POL BUILDING SUMP

BLDG 25305 MOTORPOOL/POL BUILDING SUMP

BLDG 26304 MOTORPOOL/POL BUILDING SUMP

200405

200405

200502

4, 2004 to GA-EPD.  The site was 
removed from the RCRA Permit 
modification.
The revised final RFI report was submitted
to GA-EPD in March 2004, and received 
a tentative NFA on May 4, 2004, and is 
pending final RCRA Permit modification.
The installation received NFA from GA-
EPD on May 4, 2004.
NFA was received for this site from GA-
EPD on Feb. 15, 2005.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197910

1980

1982

1983

1989

1992

1993

1996

PA

PA
CS
RFA

SI

CS

RFA

RFA

PA

IRA
CS

SI

SI

CS

(FTG-13 - WESTERN SEWAGE TREATMENT PLANT)

(FTGD-030 - WASTEWATER TREATMENT PLANT)
(FTGD-014 - BUILDING 15904, PAST PCB STORAGE)
(FTGD-013 - BLDG 332 LABS, FTGD-014 - BUILDING 15904, PAST PCB STORAGE, FTGD-017 - 
BUILDING 961/962 SOLVENT EVAP DISP AREA, FTGD-029 - GIBSON RD NEW LANDFILL (W OF SAWMILL 
RD), FTGD-033 - LAUNDRY BOILER BUILDING 2202, FTGD-034 - BLDG 2401, VEHICLE MAINT AREA, 
FTGD-035 - BLDG 2030 PESTICIDE STORAGE AND MIXING)

(FTG-13 - WESTERN SEWAGE TREATMENT PLANT)

(FTGD-006 - DRMO DRUM STORAGE AREA, FTGD-009 - BUILDING 955 ELECTROPLATING SUMP, 
FTGD-010 - BUILDING 952 OLD BATTERY SHOP, FTGD-011 - INCINERATOR ASH, BLDG 310, FTGD-019 
- 67TH MOTOR POOL WASH RACK BUILDING 21801, FTGD-020 - BLDG 961 PHOTO WASTEWATER 
DISCHARGE, FTGD-020A - 950'S & 960'S BLOCK STORMWATER SEWERS, FTGD-021 - WESTERN 
SMALL ARMS BURNING GROUND, FTGD-022 - ARTILLERY IMPACT AREA/DEMOLITION GROUND, FTGD-
024 - 17TH STREET LANDFILL, FTGD-025 - 25TH STREET LANDFILL, FTGD-026 - 19TH STREET 
LANDFILL, FTGD-027 - 3RD AVENUE LANDFILL, FTGD-028 - 8TH AVENUE LANDFILL, FTGD-031 - BLDG 
984 PHOTO WASTE PIT/SUMP (DRMO), FTGD-032 - WWTP SLUDGE WASTE PILE, FTGD-032A - WWTP 
SLUDGE WASTE PILE , FTGD-032B - WWTP SLUDGE WASTE PILE , FTGD-036 - FORMER SMALL ARMS 
BURNING GROUND)
(FTGD-001 - Ft Gordon GFPR Compilation Site, FTGD-004 - BLDG 985 DRMO SUMP, FTGD-006 - DRMO 
DRUM STORAGE AREA, FTGD-009 - BUILDING 955 ELECTROPLATING SUMP, FTGD-010 - BUILDING 952
OLD BATTERY SHOP, FTGD-011 - INCINERATOR ASH, BLDG 310, FTGD-019 - 67TH MOTOR POOL 
WASH RACK BUILDING 21801, FTGD-020 - BLDG 961 PHOTO WASTEWATER DISCHARGE, FTGD-020A - 
950'S & 960'S BLOCK STORMWATER SEWERS, FTGD-021 - WESTERN SMALL ARMS BURNING 
GROUND, FTGD-022 - ARTILLERY IMPACT AREA/DEMOLITION GROUND, FTGD-024 - 17TH STREET 
LANDFILL, FTGD-025 - 25TH STREET LANDFILL, FTGD-026 - 19TH STREET LANDFILL, FTGD-027 - 3RD 
AVENUE LANDFILL, FTGD-028 - 8TH AVENUE LANDFILL, FTGD-031 - BLDG 984 PHOTO WASTE 
PIT/SUMP (DRMO), FTGD-032 - WWTP SLUDGE WASTE PILE, FTGD-032A - WWTP SLUDGE WASTE PILE
, FTGD-032B - WWTP SLUDGE WASTE PILE , FTGD-036 - FORMER SMALL ARMS BURNING GROUND)

(FTGD-008 - BLDG 964 CHLORINATED SOLVENT EVAP AREA, FTGD-012H - UST(4) AT BLDG 18806, 
RECYCLING CENTER, FTGD-023 - BLDG 964 PAINT WASTE/THINNER DISCHARGE, FTGD-037 - 
DEFOLIANT TESTING AREA, FTGD-038 - MAGAZINE AREA (21 BUNKERS), FTGD-039 - GAS CHAMBER)
(FTG-03 - 900 AREA - IND. WW TRMT. PLANT, FTG-04 - 900 AREA - SOLVENT DISPOSAL PIT, FTG-05 - 
900 AREA - HEATING PLANT, FTG-06 - 900 AREA - VEHICLE WASHRACK)
(FTGD-012H - UST(4) AT BLDG 18806, RECYCLING CENTER)
(FTGD-004 - BLDG 985 DRMO SUMP, FTGD-008 - BLDG 964 CHLORINATED SOLVENT EVAP AREA, 
FTGD-012H - UST(4) AT BLDG 18806, RECYCLING CENTER, FTGD-013 - BLDG 332 LABS, FTGD-017 - 
BUILDING 961/962 SOLVENT EVAP DISP AREA, FTGD-023 - BLDG 964 PAINT WASTE/THINNER 
DISCHARGE, FTGD-029 - GIBSON RD NEW LANDFILL (W OF SAWMILL RD), FTGD-033 - LAUNDRY 
BOILER BUILDING 2202, FTGD-034 - BLDG 2401, VEHICLE MAINT AREA, FTGD-035 - BLDG 2030 
PESTICIDE STORAGE AND MIXING, FTGD-037 - DEFOLIANT TESTING AREA, FTGD-038 - MAGAZINE 
AREA (21 BUNKERS), FTGD-039 - GAS CHAMBER)
(FTGD-030 - WASTEWATER TREATMENT PLANT)

(FTG-04 - 900 AREA - SOLVENT DISPOSAL PIT)

(FTGD-006A - SITE UPGRADIENT TO SWMU 006, FTGD-024A - SITE UPGRADIENT TO SWMU 024, 

Past Phase Completion Milestones
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 ScheduleIRP

1997

2000

2001

2003

2004

2005

2006

2007

RFA

RFI/CMS
IRA

IRA

CS

RFA

RFI/CMS

RFI/CMS
IRA

IRA
RFI/CMS

RFA

RFI/CMS

DES
CMI(C)
RFI/CMS

DES
RFI/CMS

IRA

FTGD-027A - SITE UPGRADIENT OF SWMUS 025/027)
(FTGD-006A - SITE UPGRADIENT TO SWMU 006, FTGD-024A - SITE UPGRADIENT TO SWMU 024, 
FTGD-027A - SITE UPGRADIENT OF SWMUS 025/027)
(FTGD-022 - ARTILLERY IMPACT AREA/DEMOLITION GROUND, FTGD-037 - DEFOLIANT TESTING AREA)
(FTG-05 - 900 AREA - HEATING PLANT)

(FTG-04 - 900 AREA - SOLVENT DISPOSAL PIT, FTGD-036 - FORMER SMALL ARMS BURNING 
GROUND)

(FTGD-040 - BLDG 22305 MOTORPOOL/POL BUILDING SUMP, FTGD-041 - BLDG 21306 
MOTORPOOL/POL BUILDING SUMP, FTGD-042 - BLDG 25305 MOTORPOOL/POL BUILDING SUMP, FTGD-
043 - BLDG 26304 MOTORPOOL/POL BUILDING SUMP)
(FTGD-040 - BLDG 22305 MOTORPOOL/POL BUILDING SUMP, FTGD-041 - BLDG 21306 
MOTORPOOL/POL BUILDING SUMP, FTGD-042 - BLDG 25305 MOTORPOOL/POL BUILDING SUMP, FTGD-
043 - BLDG 26304 MOTORPOOL/POL BUILDING SUMP, FTGD-047 - Fmr POL Sump Bldg 13802, FTGD-048
- Fmr POL Sump Bldg 13805)

(FTGD-012H - UST(4) AT BLDG 18806, RECYCLING CENTER)

(FTGD-014 - BUILDING 15904, PAST PCB STORAGE)
(FTGD-014 - BUILDING 15904, PAST PCB STORAGE, FTGD-020A - 950'S & 960'S BLOCK STORMWATER 
SEWERS, FTGD-031 - BLDG 984 PHOTO WASTE PIT/SUMP (DRMO))

(FTGD-035 - BLDG 2030 PESTICIDE STORAGE AND MIXING)
(FTGD-006 - DRMO DRUM STORAGE AREA, FTGD-010 - BUILDING 952 OLD BATTERY SHOP, FTGD-011
- INCINERATOR ASH, BLDG 310, FTGD-032A - WWTP SLUDGE WASTE PILE , FTGD-040 - BLDG 22305 
MOTORPOOL/POL BUILDING SUMP, FTGD-041 - BLDG 21306 MOTORPOOL/POL BUILDING SUMP, FTGD-
042 - BLDG 25305 MOTORPOOL/POL BUILDING SUMP)

(FTGD-046 - Fmr Recreational Skeet Shooting Rng, FTGD-049 - Fmr POL Sump Bldg 11813, FTGD-050 - 
Fmr POL Sump Bldg 10306, FTGD-051 - Fmr POL Sump Bldg 985, FTGD-054 - Fmr POL Sump Bldg 91701)
(FTGD-020 - BLDG 961 PHOTO WASTEWATER DISCHARGE, FTGD-020A - 950'S & 960'S BLOCK 
STORMWATER SEWERS, FTGD-021 - WESTERN SMALL ARMS BURNING GROUND, FTGD-024A - SITE 
UPGRADIENT TO SWMU 024, FTGD-025 - 25TH STREET LANDFILL, FTGD-031 - BLDG 984 PHOTO 
WASTE PIT/SUMP (DRMO), FTGD-032 - WWTP SLUDGE WASTE PILE, FTGD-032B - WWTP SLUDGE 
WASTE PILE , FTGD-036 - FORMER SMALL ARMS BURNING GROUND, FTGD-038 - MAGAZINE AREA (21
BUNKERS), FTGD-039 - GAS CHAMBER, FTGD-043 - BLDG 26304 MOTORPOOL/POL BUILDING SUMP)

(FTGD-024 - 17TH STREET LANDFILL)
(FTGD-024 - 17TH STREET LANDFILL, FTGD-036 - FORMER SMALL ARMS BURNING GROUND)
(FTGD-006A - SITE UPGRADIENT TO SWMU 006, FTGD-019 - 67TH MOTOR POOL WASH RACK 
BUILDING 21801, FTGD-024 - 17TH STREET LANDFILL, FTGD-027A - SITE UPGRADIENT OF SWMUS 
025/027, FTGD-028 - 8TH AVENUE LANDFILL, FTGD-035 - BLDG 2030 PESTICIDE STORAGE AND 
MIXING)

(FTGD-009 - BUILDING 955 ELECTROPLATING SUMP, FTGD-027 - 3RD AVENUE LANDFILL)
(FTGD-009 - BUILDING 955 ELECTROPLATING SUMP, FTGD-026 - 19TH STREET LANDFILL, FTGD-027 -
3RD AVENUE LANDFILL)
(FTGD-009 - BUILDING 955 ELECTROPLATING SUMP, FTGD-026 - 19TH STREET LANDFILL)
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 ScheduleIRP

2008

2010

2011

2012

2014

CMI(C)

CS

CMI(C)

CMI(C)

LTM

SI

(FTGD-001 - Ft Gordon GFPR Compilation Site)

(FTGD-046 - Fmr Recreational Skeet Shooting Rng, FTGD-047 - Fmr POL Sump Bldg 13802, FTGD-048 - 
Fmr POL Sump Bldg 13805, FTGD-049 - Fmr POL Sump Bldg 11813, FTGD-050 - Fmr POL Sump Bldg 
10306, FTGD-051 - Fmr POL Sump Bldg 985, FTGD-054 - Fmr POL Sump Bldg 91701)

(FTGD-027 - 3RD AVENUE LANDFILL)

(FTGD-009 - BUILDING 955 ELECTROPLATING SUMP)

(FTGD-001 - Ft Gordon GFPR Compilation Site)

(FTG-03 - 900 AREA - IND. WW TRMT. PLANT, FTG-05 - 900 AREA - HEATING PLANT, FTG-06 - 900 
AREA - VEHICLE WASHRACK)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204007Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201109
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FORT GORDON IRP Schedule

RI/FS

RI/FS

RI/FS

RI/FS

RI/FS

CMI(O)

CMI(O)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

1

1

1

1

1

1

1

0

0

1

1

0

0

1

1

1

1

1

1

1

1

0

0

1

1

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FTG-03

FTG-04

FTG-05

FTG-06

FTG-13

FTGD-009

FTGD-027

FTGD-046

FTGD-047

FTGD-048

FTGD-049

FTGD-050

FTGD-051

FTGD-054

900 AREA - IND. WW TRMT. PLANT

900 AREA - SOLVENT DISPOSAL PIT

900 AREA - HEATING PLANT

900 AREA - VEHICLE WASHRACK

WESTERN SEWAGE TREATMENT 
PLANT

BUILDING 955 ELECTROPLATING 
SUMP

3RD AVENUE LANDFILL

Fmr Recreational Skeet Shooting Rng

Fmr POL Sump Bldg 13802

Fmr POL Sump Bldg 13805

Fmr POL Sump Bldg 11813

Fmr POL Sump Bldg 10306

Fmr POL Sump Bldg 985

Fmr POL Sump Bldg 91701

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT GORDON

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

2/1

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions constituents (MC)

Media of Concern

Soil

201308

201706

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTGD-001-R-01)

201706/201706Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Perform CS study to determine if additional investigations will be required. 

Cleanup Exit Strategy

Site FTGD-001-R-01 is pending evaluation.
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2013

Solid Waste Management Unit Assessment Report 
(SAR) Artillery Impact Area, Camp Hancock, Augusta, 
GA

Fort Gordon JAN-2013

 Previous StudiesMMRP

Title Author Date



Final FORT GORDON Installation Action Plan - 49

FORT GORDON

Military Munitions Response Program

Site Descriptions
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Site ID: FTGD-001-R-01
Site Name: Former WWI impact area

CLEANUP/EXIT STRATEGY
Complete the confirmation sampling and determine if further investigation is warranted. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................

201308........
201403........

201312
201706

RIP Date: N/A

RC Date: 201706

As part of an installation review of historic maps, a War Department map from 1917 depicting a former World War I Army post 
named Camp Hancock was discovered. The main garrison was located at the present day area of Daniel Field; however, when 
the map was geo-referenced and overlaid onto a present day map, Camp Hancock's artillery impact area was shown to be 
contained within FTGD's cantonment area.

To date, no WWI munitions have been discovered in the cantonment area. In addition, the Formerly Used Defense Site (FUDS) 
investigation of Camp Hancock (FUDS Project No. 104GA098901) turned up no munitions or munitions constituents. The report 
documented that the impact area was used for training and that its former location is present day FTGD.

A contract was awarded in 2014 to fund the SI, establish baseline data and assess the need for further investigation of the Camp 
Hancock Artillery Impact Area. This site is currently fully funded and not expected to go beyond the SI phase.

The draft PA/SI work plan was submitted to the GAEPD for review and approval in November 2015. A spring 2016 mobilization is 
planned to execute the approved work plan. 

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
FTDG-002-R-
01

demo pit 201602

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:201308

2014
PA
RFA

(FTDG-002-R-01 - demo pit)
(FTGD-001-R-01 - Former WWI impact area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

201706Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT GORDON MMRP Schedule

CS 0 0 0 0 01FTGD-001-R-
01

Former WWI impact area
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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FORT GORDON

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

8/1

Installation Site Types with Future and/or Underway Phases
1

1

1

1

2

1

Above Ground Storage Tank

Landfill

Maintenance Yard

Small Arms Range

Soil Contamination After Tank Removal

Training and Maneuver Area

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199202

Indefinite

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCFTGD-56)

(CCGE-01)

(CCFTGD-57)

(CCFTG-18E)

(CCSWMU-008, CCSWMU015)

(CCFTGD-58)

202007/202007Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

FRA

FRA

UST SITE 15 (#1380 - 
9121067)
UST SITE 15 (#1380 - 
9121067)
UST SITE 15 (#1380 - 
9121067)
UST SITE 8 (#49300-1210079)

2005

2009

2009

2014

Site Name Action FYRemedy

FREE PRODUCT RECOVERY

BIOREMEDITATION - IN SITU

FREE PRODUCT RECOVERY

NATURAL ATTENUATION

Site ID
CCSWMU01
5
CCSWMU01
5
CCSWMU01
5
CCSWMU-
008

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

A removal action at site CCSWMU015 is planned to address free product followed by two years of groundwater monitoring.  
RFI's at sites FTGD-56, -57, and -58 are planned.  A removal action at site FTGD-56 is planned to address metal 
contamination around the former standpipe. Once the PA/SI is complete at CCGE-01, a determination will be made if an RI is 
necessary.

Cleanup Exit Strategy

A significant number of USTs were used at FTGD  for the storage of gasoline, diesel, used oil, and heating fuel. They ranged in 
size from 500 gallons to 232,000 gallons. When the federal regulations were changed requiring tanks to meet upgrade and/or 
replacement standards, all tanks not meeting the new standards were permanently closed. With the exception of two tanks, 
which were closed in place, all other tanks not meeting current standards have been removed. During the course of tank 
removal, soil samples were taken and contamination was discovered. The process of release investigation and confirmation 
begun.

The former storage area was used for a number of years (until 1998) for storing electrical transformers, powerline wire, power 
poles, etc. During a compliance evaluation inspection in 1998, prior to vacating the area, a number of violations were noted. As a
result, the GAEPD required that a CS work plan be submitted. Sample results indicated the presence of PCBs, volatile organic 
compounds (VOC) and semi-volatile organic compounds (SVOC) in the soil. 

The Gibson Road Landfill began operations as the installation's municipal solid waste landfill (MSWLF) in 1985. Due to the 
implementation of new Subtitle D requirements, the landfill stopped accepting municipal waste in 1998. The existing solid waste 
permit was modified at that time to allow operation of the landfill for construction and demolition debris. Through routine 
groundwater monitoring performed in accordance with the solid waste permit, it was discovered that groundwater leaving the site
contained VOCs and metals from the municipal fill. 

As a condition of RCRA Part B Permit No. HW-081(S)-2, Section III.C.1, the installation is required to conduct CS or under 
Section III.D.1, an RFI of the SWMUs listed as Appendix A of the permit and any other SWMUs identified subsequent to the 
RFA. Two Compliance Restoration (CR) sites transitioned to the IRP in FY10:  CCSWMU-008 and CCSWMU015.
Three CR sites were added in FY12: CCFTGD-56, CCFTGD-57, and CCFTGD-58. An RFI will be conducted at CCFTGD-56 
and CS at the other two new sites.

A new PBA was awarded in late FY14 to facilitate achieving the remaining regulatory requirements at all of the remaining CR 
sites except CCFTGD-008 and CCSWMU015.  Soil removal actions are anticipated at CCFTGD-56 to remove lead 
contaminated surface and subsurface soils.  

Results of the CS studies indicate that further actions will be required at CCFTGD-57 and CCFTGD-58 which would require the 
installation to move the sites into the RFI phase and possibly beyond.

Site CCSWMU015 is part of a new PBA through the USACE Huntsville District. The installation expects a soil removal action 
followed by two years of semiannual monitoring to achieve site closure. 

New Gillem Enclave site CCGE-01 was added in FY15. A PA/SI is scheduled and pending award on a new PBA contract being 
executed through the USACE Huntsville District.
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2011

2012

2014

Solid Waste Management Unit Assessment Report 
(SAR), SWMU-56, Former Water Standpipe 11th 
Avenue, Fort Gordon
Solid Waste Management Unit Assessment Report 
(SAR), SWMU-57, Installation Railhead Area, Fort 
Gordon, Augusta, GA.  

Solid Waste Management Unit Assessment Report 
(SAR), SWMU-58, Vietnam Era Track Maintenance 
Area, Fort Gordon, Augusta, 

Corrective Action Plan, Part B, UST Site 15, Former 
Building 1380, Fort Gordon, Augusta, GA

Fort Gordon

Fort Gordon

Fort Gordon

SpecPro Environmental 
Services

NOV-2011

NOV-2011

JUN-2012

MAY-2014

 Previous StudiesCR

Title Author Date
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FORT GORDON

Compliance Restoration

Site Descriptions
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Site ID: CCFTG-18E
Site Name: former skeet range

CLEANUP/EXIT STRATEGY
RI will be completed. Future action will be determined based on RI results.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201406........
201408........
201603........

201407
201512
201908

RIP Date: N/A

RC Date: 201910

This is the site of the original Fort Gillem skeet range.  It was discovered during a review of aerial photos in 2012.  A contract was 
awarded and a PA/SI was initiated in 2015 to determine if any evidence remained from the past activities.   Pentaerythritol 
Tetranitrate (PETN) was detected in groundwater.  Temporary monitoring well FTG18E-SB-01had a detection of 82 ppb where 
the EPA Tap water RSL for PETN is 15ppb.  Based on evidence gained during the PA/SI phase the GAEPD will recommend an RI
to delineate nature and extent

Regulatory Driver: CERCLA
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Site ID: CCFTGD-56
Site Name: Water Standpipe

CLEANUP/EXIT STRATEGY
An RFI, CMS, and CAP will be completed followed by soil excavation.  Soil removal will be necessary to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

201110........
201112........
201403........

201110
201201
202006

RIP Date: N/A

RC Date: 202007

Solid Waste Management Unit 56 (SWMU-56) is a 2.5 million gallon water standpipe used to store drinking water for the 
installation. The standpipe was constructed in 1941 and is currently being taken offline and replaced with a new 1 million gallon 
water tank. The standpipe is located on the south side of 12th Avenue near Gate 3.

As part of the construction project to build the new tank, demolition of the old tank was included in the scope of work. Prior to 
demolition of the standpipe, soil sampling around the structure was completed to confirm and characterize lead levels in the soil to
establish a baseline concentration.

The initial sampling event took place on Sept. 20, 2011; 16 sampling locations were evenly spaced around the standpipes 
concrete pad. Samples were taken down to 1 foot and on the surface. Upon receipt of these results, FTGD was made aware of 
extensive lead contamination in the surface soils that ranged in concentrations from 31 parts per million (ppm) to 29,900 ppm with 
an average across the site at 4,069 ppm.

FTGD then notified the GAEPD of a release and submitted a SWMU Assessment Report (SAR) as required by their Part B Permit.
Notification was given on Oct. 14, 2011 and the SAR was submitted on Dec. 12, 2011. Upon notification of the release, the 
GAEPD stated that the site would be added to our Part B Permit and requested that an RFI be completed based on the initial soil 
sampling results.

In June 2014, a new performance based contract was awarded to PIKA-ARCADIS with the tasks of completing an RFI and 
achieving RIP/RC. The initial round of sampling in the RFI phase was completed in May 2015. Based on those results additional 
sampling is necessary to complete delineation of the site. The Army has proposed completing an interim measures (IM) action to 
excavate the soil surrounding the former standpipe which is contaminated with lead and chromium above both residential and 
industrial standards.  The GAEPD has approved this path forward and the IM report work plan is being prepared for approval.

Regulatory Driver: RCRA
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Site ID: CCFTGD-57
Site Name: Installation Railhead Area

CLEANUP/EXIT STRATEGY
Pending results of the RFI, additional work may be necessary to achieve site closure. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200902........
201403........
201607........

201010
201606
201907

RIP Date: N/A

RC Date: 201912

In conjunction with the USGS, FTGD assessed soil, soil gas, surface water, and groundwater for the presence of contaminants at 
the Installation Railhead Area from October 2008 to September 2009. Elevated soil-gas concentrations of TPH, BTEX were 
detected in localized areas of the Installation Railhead Area. Elevated soil gas concentrations of PCE and detections in 
groundwater were also discovered at the western edge of the Installation Railhead Area. PCE was detected in two of three 
groundwater monitoring wells installed as part of the project with the highest concentration reaching 3.5 ppb. Detections of carbon 
disulfide, TCE, and cis-1,2-dichloroethene were also present in the wells.

The Installation Railhead Area consists of a railyard, warehouses, and various support infrastructures with an extent of roughly 20 
acres. It was mainly used from the 1940s to the 1970s to support installation activities. Since then, the Installation Railhead Area 
has been modified extensively to accommodate changes in the Army's operations at FTGD over time.

The effect of past activities on environmental resources across the majority of the Installation Railhead Area site is currently 
unknown; however, based upon limited evidence from the USGS study, further investigation is needed. Also, due to the proximity 
of the groundwater monitoring wells that tested positive for PCE and TCE to the installation boundary and the former dry cleaning 
facility which is located adjacent to the railhead, further delineation of the contaminants is recommended.

In June 2014 a new performance based contract was awarded to PIKA-ARCADIS with the tasks of completing a CS study, an RFI
and achieving RIP/RC. The final CS study was submitted to the GAEPD in December 2015 and based on those results the 
GAEPD recommend that an RFI be completed to determine nature and extent of metals and VOC's in groundwater.

Regulatory Driver: RCRA
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Site ID: CCFTGD-58
Site Name: Vietnam Armor Training Area

CLEANUP/EXIT STRATEGY
Pending results of the RFI, additional work may be needed to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200902........
201403........
201607........

201012
201606
201909

RIP Date: N/A

RC Date: 201910

In conjunction with the USGS, FTGD assessed soil, soil gas, and groundwater for the presence of contaminants at the Vietnam 
Armor Training Facility (VATF) from October 2009 to September 2010. In addition to soil gas sampling across the site, passive 
groundwater sampling was performed at four existing monitoring wells at the site. Each well indicated the presence of benzene, 
octane, decane and TPH. Concentrations in groundwater ranged from 700 ppb to 4,400 ppb for TPH and 25 ppb to 37 ppb for 
benzene.

The site is currently being used as the FTGD Fish and Wildlife Program Storage yard. The site includes several buildings, a 
parking area, and a washrack with built-in drainage. An initial investigation at the site was warranted because little historical 
information about the past activities and use at the site was available. Aerial photos indicated a robust training facility during the 
Vietnam era. Additionally, the site is located in the outcrop area for the Cretaceous-age aquifer system which is used for drinking 
water further downgradient. There is also a potable water well adjacent to the site, in close proximity to the contaminated 
monitoring wells, which the natural resources branch still uses for various projects across the installation.

A new performance based contract was awarded in June 2014 to PIKA-ARCADIS with the tasks of completing a CS study and an
RFI. The final CS study was submitted to the GAEPD in December 2015 for approval. Based on the results in the CS study, the 
GAEPD has recommended that an RFI be completed to determine nature and extent of VOCs in groundwater. An RFI work plan 
is pending submission.

Regulatory Driver: RCRA
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Site ID: CCGE-01
Site Name: Groundwater site

CLEANUP/EXIT STRATEGY
SI is underway to determine future strategy.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................

201505........
201509........

201508
201612

RIP Date: N/A

RC Date: 201912

During the course of RI phase groundwater investigations at site FTG-13 (former waste water treatment plant circa 1951-1978), a
potential new upgradient site to the east of  FTG-13 was discovered. Roughly 900 feet upgradient a new source of TCE was 
discovered which appears to be the source of contamination at FTG-13, and migrates off-post into a residential neighborhood. 
Historic aerials indicate the area of concern was used to stage equipment during the 1950's and five trenches show up in the 1960
aerials that indicate a potential disposal area.  Today, within those trenches, there is visible debris and crushed drums on the 
surface.  

Regulatory Driver: CERCLA
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Site ID: CCSWMU-008
Site Name: UST SITE 8 (#49300-1210079)

CLEANUP/EXIT STRATEGY
One additional year of monitoring in FY17 should complete the remaining monitoring requirements to achieve site closure. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............

199202........
199302........
199405........
201001........
201110........

199301
199308
201009
201310
201707

RIP Date: 201310

RC Date: 201708

The Army and Air Force Exchange Service (AAFES) Gate 5 Gas Station/Shoppette was constructed in 1976 and has been in 
operation since 1977. During the original construction, three 10,000-gallon USTs were installed for the storage of regular, 
unleaded, and premium gasoline. In 1987, leak tests were conducted by Central States Bridge Co, Inc. and results indicated that 
all three tanks were leaking; however, monthly loss reports did not support the results. During 1991, soil samples taken from 
depths of one to 20 feet showed petroleum contaminants were present in the soil. In 1992, three borings and three monitoring 
wells were installed. Soil samples were found to be free of contaminants, but samples from all three wells contained dissolved 
benzene in excess of regulatory levels and one sample contained excessive lead and toluene. The USTs were removed in August
1992 by Anderson Columbia and approximately 180 cubic yards of contaminated soil was removed. Sampling from the tank 
excavation area showed contaminants to be present, particularly TPH. Expanded site characterization conducted in 1994 by 
Ebasco Environmental Inc. showed soil and groundwater contamination. A CAP was prepared in May 1994 and submitted to 
GAEPD. A technical review of the CAP was done and additional work was required as well as a CAP addendum. During a road 
construction project, groundwater monitoring wells for this site were destroyed which necessitated plugging and abandoning the 
wells and installation of new wells.

In June 2005, four damaged wells were permanently closed and five new groundwater monitoring wells were installed and 
sampled. Two wells were installed in the former UST cavity area and three were perimeter wells. Contamination levels from 
sampling indicated benzene at 4,600 ppm, xylene at 1,700 ppm, ethylbenzene at 561 ppm and methyl tertiary butyl ether (MTBE) 
at 2,189 ppm. Soil contamination still exists.

Additional monitoring wells have been installed. In November 2009, an addendum to the GAEPPD UST program CAP Part A 
(CAP-A) was submitted to GAEPD. Comments received from GAEPD in January 2010 required that seven additional monitoring 
wells be installed. Based on the results of the CAP-A, a CAP-B monitoring only plan was requested and approved by GAEPD 
requiring two years of semiannual groundwater monitoring to achieve site closure.

During this time, contracting was delayed and two groundwater monitoring wells were damaged and subsequently replaced, which
delayed the final year of monitoring and achieving site closure. 

Regulatory Driver: RCRA
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Site ID: CCSWMU015
Site Name: UST SITE 15 (#1380 - 9121067)



CLEANUP/EXIT STRATEGY
Complete soil removal, two years of semiannual groundwater monitoring, and well abandonment to achieve site closure.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............
LTM.................

199206........
199302........
199309........
200404........
200709........
200909........
201909........

199210
199305
200901
200503
200909
201809
201910

RIP Date: 200909

RC Date: 201809

This site has been the location of the Troop Motor Pool (TMP) since the early-1970s.  GSA was also located in the vicinity for a 
period of time.  One 1,000-gallon diesel tank and one 900-gallon gasoline tank were located within this site for fueling military 
vehicles. The diesel tank was removed in 1992 and the gasoline tank was removed in 1991. Soil and groundwater contamination 
exists as well as free-product.

This site is the location of the TMP and is approximately 350 feet by 250 feet. There were originally two USTs, one diesel and one 
gasoline.  Tank integrity tests discovered that the tanks were leaking. The tanks were subsequently taken out of service and later 
removed in 1991 and 1992.  Free-product is present and requires corrective action.  Currently, socks are being used to absorb 
free-product. A complete round of groundwater samples will be taken to evaluate the extent of dissolved-phase contamination 
and the adequacy of the existing groundwater well system.  New monitoring wells will likely have to be installed, developed and 
sampled and a CAP-B prepared and submitted to the GAEPD. Sampling parameters, number of samples and remediation 
method were compiled by comparison to historical UST work performed at FTGD and UST Management (GAEPD) Rule 391-3-
15.

A new performance based contract was awarded to the URS group in September 2014 to complete the remaining tasks to 
achieve site closure. Those tasks include a soil excavation to remove fuel contaminated soil and two years of groundwater 
monitoring to ensure remedial objectives are achieved. A revised CAP-B was submitted to the GAEPD UST Division and 
approved in October 2015. The removal action is planned for summer 2016.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CCSWMU-53 UST SITE 53 (#34300-1210078) 201009 201009 NFA letter received from GAEPD 

UST Division on Apr. 18, 2010.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199202

1993

1996

2005

2009

2010

2011

2012

2014

2015

ISC
INV

ISC

IRA

CAP
IMP(C)
INV

CAP

RFA

RFA
CS

IMP(C)
PA

PA

(CCSWMU-008 - UST SITE 8 (#49300-1210079), CCSWMU015 - UST SITE 15 (#1380 - 9121067))
(CCSWMU-008 - UST SITE 8 (#49300-1210079), CCSWMU015 - UST SITE 15 (#1380 - 9121067))

(CCSWMU-53 - UST SITE 53 (#34300-1210078))

(CCSWMU015 - UST SITE 15 (#1380 - 9121067))

(CCSWMU015 - UST SITE 15 (#1380 - 9121067))
(CCSWMU015 - UST SITE 15 (#1380 - 9121067))
(CCSWMU-53 - UST SITE 53 (#34300-1210078))

(CCSWMU-008 - UST SITE 8 (#49300-1210079), CCSWMU-53 - UST SITE 53 (#34300-1210078))

(CCFTGD-57 - Installation Railhead Area, CCFTGD-58 - Vietnam Armor Training Area)

(CCFTGD-56 - Water Standpipe)
(CCFTGD-56 - Water Standpipe)

(CCSWMU-008 - UST SITE 8 (#49300-1210079))
(CCFTG-18E - former skeet range)

(CCGE-01 - Groundwater site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

IndefiniteEstimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201310

Past Phase Completion Milestones
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FORT GORDON CR Schedule

RI/FS

RFI/CMS

RFI/CMS

RFI/CMS

SI

IMP(O)

IMP(O)

LTM

1

1

1

1

0

0

1

0

1

1

1

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

1

1

1

0

CCFTG-18E

CCFTGD-56

CCFTGD-57

CCFTGD-58

CCGE-01

CCSWMU-008

CCSWMU015

former skeet range

Water Standpipe

Installation Railhead Area

Vietnam Armor Training Area

Groundwater site

UST SITE 8 (#49300-1210079)

UST SITE 15 (#1380 - 9121067)

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: TBD

Additional Community Involvement Information  

RAB solicitation will took at both Fort Gordon and the Gillem Enclave in FY15.

The installation maintains two separate community involvement plans (CIP), administrative records and information 
repositories for the two facilities (Fort Gordon/Gillem Enclave).

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

US Army Garrison, Environmental Division, Bldg. 14600
Fort Gordon, GA 30905;
(706) 791-6129 or x 2511

Information Repository is located at 
The Augusta-Richmond County Library
823 Telfair St. 
Augusta, GA 30901 
(706) 821-2600

Forest Park Library
4812 West St. 
Forest Park, GA. 30297  
(770) 347-0160

Community Involvement Plan (Date Published): 200409
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